

**Michigan Department of Transportation
State Planning and Research Program
Progress Report for SPR Part II – Research and Development
Quarterly Report for October 1 – December 31, 2006**

PROJECT TITLE: Midwestern Pavement Preservation Partnership (MPPP)	
QUARTER: ■ 1st – 01-31-07/ Quarterly (This report covers from 10-1-06 to 12-31-06)	
PROJECT MANAGER: Kevin Kennedy, MI DOT	FY 2007 SPR PROJECT #: TPF-5(112)/82491
ANNUAL BUDGET: Budget for FY 2007: \$67,444.00 Cost to Date for FY 2007: \$9,026.94	MULTI YEAR PROJECT: Total Budget for Project: \$195,000.00 Total Cost to Date for Project: \$76,200.94
SUMMARY OF ACTIVITIES: Throughout the contract period the MPPP was extensively promoted at various venues and locations nationwide. The Partnership’s web page was regularly updated to include the newest partners, meeting information, treatment specifications, and other information deemed necessary by the MPPP’s Board of Directors. Below are monthly highlights of the major accomplishments: October 2006 – Travel reimbursements and general accounting functions were performed. Presentations and pictures were posted on the project web page. Transcribed meeting minutes. November 2006 – Hotel bill was finalized and paid. Final travel reimbursements were processed and well as general accounting functions performed. December 2006 – Researched meeting locations for next MPPP meeting in 2007.	

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER: <div style="margin-left: 40px;"> Calendar Year 2007: <ul style="list-style-type: none"> • Finalize the accounting from the September, 2006 meeting. • Arrange meeting locations for the 2007 MPPP Meeting. • Correspond with directors regarding web pages, meeting logistics, training opportunities. • Promote meeting at various venues throughout the region. • Correspond with various individuals interested in the partnership. </div>
STATUS AND COMPLETION DATE: Percentage of work completed to date for total project: <u> 39 </u> % Project is: <input checked="" type="checkbox"/> On Schedule

Behind Schedule, explain:

Expected Completion Date: 8-24-08