

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): Virginia DOT (VDOT)

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # <i>(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX))</i> TPF-5(385)		Transportation Pooled Fund Program - Report Period: <input type="checkbox"/> Quarter 1 (January 1 – March 31) <input type="checkbox"/> Quarter 2 (April 1 – June 30) <input type="checkbox"/> Quarter 3 (July 1 – September 30) <input checked="" type="checkbox"/> Quarter 4 (October 1 – December 31)	
Project Title: Pavement Structural Evaluation with Traffic Speed Deflection Devices (TSDDs)			
Name of Project Manager(s): Brian Diefenderfer		Phone Number: (434) 293-1944	E-Mail brian.diefenderfer@vdot.virginia.gov
Lead Agency Project ID: 114421		Other Project ID (i.e., contract #):	Project Start Date: 10/15/2018
Original Project End Date: 9/30/2021		Current Project End Date: 9/30/2021	Number of Extensions: --

Project schedule status:

- On schedule
 On revised schedule
 Ahead of schedule
 Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
\$1,810,000*	\$5,672	0.3%

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
\$5,672 (0.3%)	\$5,672	0.3%

* Committed; the actual contracted budget is up to \$184,000 (VTTI)

Project Description:

The objective of the pooled-fund is to establish a research consortium focused on providing participating agencies the opportunity to test available TSDDs as part of a demonstration project and providing guidelines on how to specify collection and use data collected with TSDDs. Specific tasks within this multi-year program will be developed in cooperation with the consortium participants.

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

- Held the pooled-fund kick-off meeting through a web conference on 10/23/2018.
- Conducted testing with the Traffic Speed Deflectometer (TSD) Virginia (3 days) and in Kansas (1 day).
- Started to review and process the results.
- Organize a meeting of the pool fund participants on January 16, 2018, during the Annual Meeting of the Transportation Research Board.

Anticipated work next quarter:

- Organize the pool fund meeting on January 16, 2018.
- Present result of Virginia testing at the TRB workshop on continuous deflection devices on January 13, 2018
- Arrange for participating agencies to see the RAPTOR during the TRB meeting
- Perform additional testing as requested by the participating state agencies

Significant Results:

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

No problems were encountered in this quarter.

Potential Implementation: