

Quarterly Report

Report Date: March 31, 2007

Project Number: TPF-5(104)

Study Title: High Plains ITS Coalition

Report Year: 2007

Report Quarter: 1

Starting Date: December 15, 2004

Completion Date: Open

Principals: Colorado DOT ITS, Kansas DOT ITS, Nebraska DOR ITS, Wyoming DOT

Project Manager: To be Determined, NDOR

Steering Committee Contact: Steve Garbe, NDOR

Financial Officer: Jaimie Huber, NDOR

| Task | Percent Completed |
|---|-------------------|
| Task 1 – Form Steering Committee | 100% |
| Task 2 – Form Working Group | 100% |
| Task 3 – Form Officers and Executive Committee | 100% |
| Task 4 – Develop Concept of Operations | 100% |
| Task 5 – Develop System Architecture | 100% |
| Task 6 – Develop System Functional Requirements | 100% |
| Task 7 – Develop RFP for Test Manager | 60% |
| Task 8 – Develop RFP for System Integrator | 0 |
| Task 9 – Develop Multi-State Information Transfer System | 0 |
| Task 10 – Complete System Testing | 0 |
| Task 11 – Develop RFP for O&M contract | 0 |
| Task 12 – Deploy System | 0 |
| Task 13 – Complete Final Report | 0 |
| Task 14 – Monitor and Upgrade Systems | Ongoing |

Activity This Quarter:

1. No Action this Quarter

Activity Next Quarter:

1. Dottie Shoup resigned and the team must assign a new Project Manager and determine next steps.

Problems/Comments: None