


ALDOT Progress Report
for the

State Planning and Research Program

PROJECT TITLE: Test Track Facility		
PROJECT MANAGER: Mr. Raymond Powell (334) 844-6857	FY2002 SPR Project No: 3(085)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2002 Cost to Date for FY2002 3,323,774.45	Multi Year Project Total Budget for Project 4,139,477.45 Total Cost to Date for Project 3,323,774.45	
<p>On December 17, 2002 the 10 million ESAL were completed and trucking was completed. Several reports of the test track have been combined and published in a report titled “ NCAT Test Track Design, Construction, and Performance.” Some of the Findings from the test track research were reported in specific areas such as: analysis of temperature data, In-place densification, diamond grinding to improve smoothness of transverse joints, changes in smoothness over time, friction properties, field permeability of tracks mixes, subsurface drainage, subsurface moisture content, mixture performance, and pavement/tire study. The summary report is available on-line at NCAT website hh://www.eng.auburn.edu/center/ncat/ for review</p> <p>SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:</p> <p>Preliminary plans are being assemble for a second round for the test track.</p>		
<p>STATUS AND COMPLETION DATE</p> <p>Percentage of work completed to date for total project Project is: 97.0</p> <p><input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain:</p> <p>Expected Completion Date: <u>May 31, 2003</u></p>		



Project Manager