

Period Covered: October 1, 2003 through December 31, 2003 (Quarterly Report)

ALDOT Progress Report for the

## State Planning and Research Program

PROJECT TITLE: Test Track Facility		
PROJECT MANAGER: Mr. Raymond Powell (334) 844-6857	SPR Project No: 3(085) ALDOT Research Project No. 930-453	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> RESEARCH & DEVELOPMENT
<b>Annual Budget</b>	<b>Multi Year Project</b> Total Budget for Project 4,139,477.45 Final Cost for Project 4,138,502.09	
<p>Trucking operations, laboratory performance testing, and field performance assessments have now been completed for the 2000 Test Track. Results from these activities are being published and distributed as they become available with the project website (<a href="http://www.pavetrack.com">www.pavetrack.com</a>) being utilized as the information dissemination mechanism. The final six-month sponsor meeting for the 2000 Track was hosted on November 13<sup>th</sup> and 14<sup>th</sup> of 2003, which coincided with the National Transportation Symposium hosted by NCAT. At this meeting, preliminary results from the 2000 study were presented in the form of a summary report which is available via the web at <a href="http://www.eng.auburn.edu/center/ncat/reports/rep02-12.pdf">http://www.eng.auburn.edu/center/ncat/reports/rep02-12.pdf</a>. A final comprehensive report is being completed that will encompass the laboratory to field performance correlations made possible by this research effort.</p> <p>SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:</p> <p>This project is complete and this is the final Progress Report for this project.</p>		

**STATUS AND COMPLETION DATE**

Percentage of work completed to date for total project \_\_\_\_\_  
Project is: 100.0

  X   on schedule \_\_\_\_\_ behind schedule, explain:

Expected Completion Date:   May 31, 2003  

---

\_\_\_\_\_ **Project Manager**