

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): Mississippi Department of Transportation

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # <i>(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX))</i> TPF-5(390)	Transportation Pooled Fund Program - Report Period: <input type="checkbox"/> Quarter 1 (January 1 – March 31) <input type="checkbox"/> Quarter 2 (April 1 – June 30) <input type="checkbox"/> Quarter 3 (July 1 – September 30) <input checked="" type="checkbox"/> Quarter 4 (October 1 – December 31)	
Project Title: Institute for Trade and Transportation Studies (ITTS)		
Name of Project Manager(s):	Phone Number:	E-Mail
Lead Agency Project ID: 2019 ITTS IDIQ Master Contract	Other Project ID (i.e., contract #):	Project Start Date: 12/6/2018
Original Project End Date: 12/6/2023	Current Project End Date: 12/6/2023	Number of Extensions: 0

Project schedule status:

On schedule
 On revised schedule
 Ahead of schedule
 Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
\$1,353,200.00	\$385,655.72	

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date

Project Description:

The purpose of ITTS is to support member states in developing their competitive advantages to capture trade opportunities and economic benefits through improved transportation planning, investments, collaboration, and operations.

ITTS provides the following services towards achieving its purpose.

- Provide a platform for regional collaboration
- Inform members of current and anticipated freight trends
- Develop effective freight planning tools for member states
- Identify and nurture close and collaborative working relationships with relevant federal and state agencies, associations, academic institutions, and private sector firms, to keep abreast of developments in freight planning and trade, and to enhance the outcomes of work on common interests
- Assist member state DOTs to integrate freight planning into their core business procedures
- Partner with other organizations, including, but not limited to, public agencies, private firms, multi-state coalitions, and industry associations, to advance freight planning through research and collaboration

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):**Meetings**

- ITTS Monthly Status/Technical Advisory Committee Meetings
- FFY2021 Work Plan Project #1 – Regional Freight Bottleneck Assessment Progress Meetings
- FFY2021 Work Plan Project #2 – Freight Impact on Economic Investment – Phase I Progress Meetings
- FFY2021 Work Plan Project #3 – LATTs Update – Phase I Progress Meetings
- 2022 ITTS Freight in the Southeast Conference Coordination Meetings
- FFY2022-2023 Work Plan Subcommittee Meetings

Work Plan Status/Progress

- FFY2021 Work Plan Administration – Coordination with the Technical Advisory Committee/steering committees/consultants for the following work plan projects included meetings/communications/activities as follow
 - Project #1 – Regional Freight Bottleneck Assessment
 - Completed state and regional review task
 - Continued preliminary GIS tool task
 - Continued regional bottleneck assessment task
 - Project #2 – Freight Impact on Economic Investment – Phase I
 - Continued review and update of SHIFT/FEAT task
 - Initiated storyboard layouts and workshop task
 - Project #3 – LATTs Update – Phase I
 - Continued stakeholder outreach task
 - Continued region commodity flow, trade, freight network, economic profile task
- 2022 ITTS Freight Conference Planning – Coordination between the ITTS Conference Planning Committee and the SASHTO Technical Program Committee for the collaborative 2022 SASHTO/ITTS Conference included the following
 - Continued planning of multimodal tract session and speakers
 - Continued outreach to potential speakers
- FFY2022-2023 Work Plan Development – Coordination with the work plan subcommittee and Technical Advisory Committee included the following
 - Reviewed previous work plans/projects and potential new projects
 - Worked on establishing methodology for developing work plan

Anticipated work next quarter:**Meetings**

- ITTS Monthly Status/Technical Advisory Committee Meetings
- FFY2021 Work Plan Project #1 – Regional Freight Bottleneck Assessment Project Meetings
- FFY2021 Work Plan Project #2 – Freight Impact on Economic Investment – Phase I Project Meetings
- FFY2021 Work Plan Project #3 – LATTTS Update – Phase I Project Meetings
- 2022 ITTS Freight in the Southeast Conference Coordination Meetings
- FFY2022-2023 Work Plan Subcommittee Meetings

Work Plan Activities

- FFY2021 Work Plan Administration – Continue coordination with the Technical Advisory Committee/steering committees/consultants as follow
 - Project #1 – Regional Freight Bottleneck Assessment
 - Complete preliminary GIS tool task
 - Continue regional bottleneck assessment task
 - Initiate needs and opportunities task
 - Project #2 – Freight Impact on Economic Investment – Phase I
 - Continue review and update of SHIFT/FEAT task
 - Continue storyboard layouts and workshop task
 - Project #3 – LATTTS Update – Phase I
 - Continue stakeholder outreach task
 - Continue region commodity flow, trade, freight network, economic profile task
- 2022 ITTS Freight Conference Planning – Continue coordination between the ITTS Conference Planning Committee and the SASHTO Technical Program Committee as follow
 - Continue planning of multimodal tract sessions and speakers
 - Continue outreach to speakers
- FFY2022-2023 Work Plan Development & Execution – Complete work plan development and start project work assignment contract initiations

Significant Results:**Work Plan Activity/Project Deliverables**

- In Progress

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

Potential Implementation: