

<i>Project Title</i> <b>SPR-3(074) Pavement Research and Technology</b>		<i>Agmt./Task No.</i> <b>SPR-3(074)</b>	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> <b>WSDOT</b>		<i>Start Date</i> <b>4/8/99</b>	<i>Estimated Completion</i> <b>06/30/02</b>	<i>Revised Completion</i> <b>12/31/10</b>
<i>Principal Investigator(s)</i> <b>Various</b>		<i>Technical Contact</i> <b>Tom Baker (360) 709-5401</b>		
<i>WSDOT Program Manager</i> <b>Kim Willoughby (360) 705-7978</b>		<i>FHWA or Other Technical Contact</i>		
<i>Funding Source</i> <b>WA, CA, MN, TX</b>		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Research Area</i> <b>Pavements, Materials, Construction</b>				
<i>Original Estimated Cost</i> <b>\$120,000</b>	<i>Revised Cost</i> <b>\$625,000</b>	<i>% Funds Expended</i> <b>65%</b>	<i>% Work Completed</i> <b>70%</b>	
<i>Objective</i> <b>Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.</b>				

**Project Progress:**

The SPTC meetings have been on hold due to state travel and budget constraints. The next meeting is set for June 23-24, 2009 in Olympia, WA.

**New Period Proposed Activity:**

Meeting in June  
 Continued work on the CalME project (extended to June 30, 2009)  
 Continued work on Greenroads