

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): Alabama DOT

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # <i>(i.e., SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX))</i> <p style="text-align: center;">TPF-5(228)</p>		Transportation Pooled Fund Program - Report Period: Quarter 1 (January 1 – March 31) 2021 Quarter 2 (April 1 – June 30) 2021 <input checked="" type="checkbox"/> Quarter 3 (July 1 – September 30) 2021 Quarter 4 (October 1 – December 31) 2021	
Project Title: <p style="text-align: center;">Superpave Regional Center, Southeastern Region</p>			
Name of Project Manager(s): Nam Tran and Randy West	Phone Number: (334) 844-7322	E-Mail nht0002@auburn.edu	
Lead Agency Project ID: ALDOT Research Project No. 930-763P	Other Project ID (i.e., contract #): 224574	Project Start Date: April 28, 2010	
Original Project End Date: September 30, 2012	Current Project End Date: February 28, 2022	Number of Extensions: 5	

Project schedule status:

On schedule On revised schedule Ahead of schedule Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
\$3,392,359	\$2,496,372	74

Quarterly Project Statistics:

Total Project Expenses and Percentage as of This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
\$2,449,745 (72% of budget)	\$46,627	97