

# TRANSPORTATION POOLED FUND PROGRAM

## Quarterly Report (30 September 2009)

**PROJECT TITLE:** TPF-5(161) Transportation Security and Emergency Management Professional Capacity Building (PCB) Pooled Fund Study

**OBJECTIVES:** The objective of the Transportation Security and Emergency Management PCB Pooled Fund Study is to develop a suite of training materials for state DOTs to enhance their capacity in emergency transportation operations, infrastructure risk management, and evacuation planning. It is expected that training materials provided to participating states will include instructor manuals, student workbooks, and a train-the-trainer session (web-enabled audio conference) as applicable for the material to be presented.

**PERIOD COVERED:** July-September 2009

**PARTICIPATING AGENCIES:** CA, FL, GA, KS, MS, MT, NY, TX, WI, and DHS/TSA

**PROJECT MANAGER:**  
Dan Ferezan (dan.ferezan@dot.gov)  
202-366-0507

**LEAD AGENCY:** FHWA

**PRINCIPAL INVESTIGATOR:**

**SP&R PROJECT NO:**

**PROJECT IS:**

\_\_\_\_\_ Planning

\_\_\_\_\_ Research & Development

**ANNUAL BUDGET:**  
\$480,000 over two years

**PROJECT EXPENDITURES TO DATE:**  
Approximately \$90,000.00 total for Projects 1, 4, and 5.

**WORK COMPLETED:**

- Project 1 (DOT Organizations, Roles, and Missions for Security and Emergency Management): Contract extended until 31 December 2009. Contractor completed drafts of manager module and senior executive module. Drafts were reviewed by members of some contributing states. Products are on track but must be refined to accommodate comments.
- Project 2 (Evacuation Principles): Statement of work completed. Solicitation pending identification of funds.
- Project 3 (HSEEP for DOTs): On hold pending identification of funds.
- Project 4 (NIMS for Frontline Transportation Workers): Project completed. Product was delivered to FHWA by the contractor and posted to [http://www.fhwa.dot.gov/security/emergencymgmt/profcapacitybldg/em\\_other.htm](http://www.fhwa.dot.gov/security/emergencymgmt/profcapacitybldg/em_other.htm) on 18 September 2009.
- Project 5 (Component Level Risk Management Introduction/Familiarization): Contract extended until 31 December 2009. Contractor developed final narration scripts, packaged storyboards, and programmed back end functionality for online presentation.

**SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:**

- Project 1 products will be refined and reviewed by selected members before final delivery.
- Solicitation for Project 2 might be conducted.
- Project 5 product will be demonstrated and edited before final delivery.

**STATUS AND COMPLETION DATE:**

- Project 4 completed in 4Q09.
- Project 1 and 5 products are scheduled to be completed in 1QFY2010.