

# TRANSPORTATION POOLED FUND PROGRAM

## Quarterly Report (31 March 2010)

**PROJECT TITLE:** TPF-5(161) Transportation Security and Emergency Management Professional Capacity Building (PCB) Pooled Fund Study

**OBJECTIVES:** The objective of the Transportation Security and Emergency Management PCB Pooled Fund Study is to develop a suite of training materials for state DOTs to enhance their capacity in emergency transportation operations, infrastructure risk management, and evacuation planning. It is expected that training materials provided to participating states will include instructor manuals, student workbooks, and a train-the-trainer session (web-enabled audio conference) as applicable for the material to be presented.

**PERIOD COVERED:** January-March 2010

**PARTICIPATING AGENCIES:** CA, FL, GA, KS, MS, MT, NY, TX, WI, and DHS/TSA

**PROJECT MANAGER:**  
Dan Ferezan (dan.ferezan@dot.gov)  
202-366-0507

**LEAD AGENCY:** FHWA

**PRINCIPAL INVESTIGATOR:**

**SP&R PROJECT NO:**

**PROJECT IS:**

Planning

Research & Development

**ANNUAL BUDGET:**  
Total \$480,000 over several years

**PROJECT EXPENDITURES TO DATE:**  
Approximate estimate: \$175,000.00 total for Projects 1, 4, and 5.

**WORK COMPLETED:**

- *Project 1 (Organization roles and missions): Posted to the Web; availability announced. Completed.*
- *Project 2 (Evacuation Principles): Funding identified.*
- *Project 3 (HSEEP for DOTs): On hold pending identification of funds.*
- *Project 4 (NIMS for Frontline Transportation Workers): Completed in September 2009.*
- *Project 5 (Component Level Risk Management Introduction/Familiarization): Product delivered.*

**SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:**

- *Project 5 will be posted to the Web in April; availability will be announced.*
- *Project 2 statement of work will be finalized; solicitation will be conducted..*

**STATUS AND COMPLETION DATE:**

- *Project 1 completed in December 2009; posted to Web site January 2010.*
- *Project 2 awaiting completion of solicitation; estimated product delivery date is 2QFY11*
- *Project 3 on hold pending identification of funds*
- *Project 4 completed in September 2009*
- *Project 5 delivered in March 2010; waiting for posting to Web site.*