

## Transportation Pooled Fund Program

Project Title:		
Slurry/Micro-Surfacing Mix Procedure		R&D
Project Manager and Phone Number:	Project No:	
T. Joseph Holland (916) 227-5825	SPR-3(073)	
Reporting Period:	Multi Year Project:	
Oct 10 – Dec 10	June 30, 2003 – Nov. 30, 2008	
Description of Work Performed and Progress:		
Draft final report has been reviewed by the participating states. Comments were sent to Fugro Sept. 28. Fugro is now working on final report.		
Status and Completion Date:		
Percentage of Work: 82% Schedule: Behind schedule Expect report to be delivered sometime in 2011.  Expected Completion Date: Nov. 30, 2011		