

TRANSPORTATION POOLED FUND PROGRAM

Quarterly Report (30 June 2011)

PROJECT TITLE: TPF-5(161) Transportation Security and Emergency Management Professional Capacity Building (PCB) Pooled Fund Study

OBJECTIVES: The objective of the Transportation Security and Emergency Management PCB Pooled Fund Study is to develop a suite of training materials for state DOTs to enhance their capacity in emergency transportation operations, infrastructure risk management, and evacuation planning. It is expected that training materials provided to participating states will include instructor manuals, student workbooks, and a train-the-trainer session (web-enabled audio conference) as applicable for the material to be presented.

PERIOD COVERED: March-June 2011

PARTICIPATING AGENCIES: CA, FL, GA, KS, MS, MT, NY, TX, WI, and DHS/TSA

PROJECT MANAGER:
Dan Ferezan (dan.ferezan@dot.gov)
202-366-0507

LEAD AGENCY: FHWA

PRINCIPAL INVESTIGATOR:

SP&R PROJECT NO:

PROJECT IS:

Planning

Research & Development

ANNUAL BUDGET:
Total \$480,000 over several years

PROJECT EXPENDITURES TO DATE:
Approximate estimate: \$370,000.00 total for Projects 1, 2, 4, and 5.

WORK COMPLETED:

- *Project 1 (Organization roles and missions): Completed in December 2009.*
- Project 2 (Evacuation Principles): Final prototype storyboards were reviewed and approved by the FHWA technical review team. The technical review team reviewed and provided comments on the completed storyboards.
- *Project 3 (HSEEP for DOTs): Based upon recommendation of project manager and approval from majority of donors this project was cancelled and replaced with Project 6.*
- *Project 4 (NIMS for Frontline Transportation Workers): Completed in September 2009.*
- Project 5 (Component Level Risk Management Introduction/Familiarization): Copies of the course and instructions for use and information security were delivered to state DOT training coordinators on 22 November 2010. Project complete.
- Project 6 (Security and Emergency Management Considerations for Highway Planners): Contract administrative details were worked out between the contractor and FHWA contract administrator.

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Project 2: Complete technical review of pilot ready presenter files, complete with narration. Conduct pilot test of on-line training (planned for August 2011).
- Project 6: Conduct start of work meeting and initiate work.

STATUS AND COMPLETION DATE:

- *Project 1 completed in December 2009; posted to Web site January 2010.*
- *Project 2 estimated product completion date is 1st quarter FY 2012.*
- *Project 3 cancelled.*
- *Project 4 completed in September 2009.*
- *Project 5 completed in November 2010.*
- *Project 6 estimated product completion date is 2nd quarter FY 2012.*