

MONTHLY PROGRESS REPORT

Page 1

Michael Baker Jr., Inc.

4431 North Front St., 2nd Floor
Harrisburg, PA 17110-1709

Federal ID No.

251228638-000

CONTRACT DETAILS

REPORT DETAILS

INVOICED

Contract Number	CPO/Project Number	Project Title	Month Ending	Date	Number	Yes	No
35OA07-039	03-03(C07)	Development of Pot Bearing Standards	June	2004	1		X

Michael Baker Jr., Inc.	Principal Investigator	Eric L. Martz, P.E.
	Employee Title	Project Manager
PENNDOT	Program Manager	Michael Bonini
	Technical Advisor	Patricia Kiehl, P.E.

PROJECT DATES		PROJECT PROGRESS		PROJECT BUDGET			
Start	End	Current Estimated % Complete	Last Month Estimated % Complete	Source	Budget	Spent	% Spent
6/1/04	8/31/05	1 %	N/A	Michael Baker Jr., Inc.	\$80,647	\$685	1 %
				Subcontractor (DBE, SERB, etc.)	-	-	-

ACCOMPLISHMENTS THIS MONTH

ACTIVITIES PLANNED FOR NEXT MONTH

Project Activities For:	June 2004	Project Activities For:	July 2004
Completed Project Start of Work Kickoff Meeting.		Distribute BD-613M review package to panel members.	
Developed meeting minutes for kickoff meeting.		Begin literature review.	
Contacted panel members by telephone to introduce the project team and provide an update on project status.			

Principal Investigator Comments: None at this time.