

MONTHLY PROGRESS REPORT

Michael Baker Jr., Inc.

4431 North Front St., 2nd Floor
Harrisburg, PA 17110-1709

Federal ID No.

251228638-000

CONTRACT DETAILS			REPORT DETAILS			INVOICED	
Contract Number	CPO/Project Number	Project Title	Month Ending	Date	Number	Yes	No
35OA07-039	03-03(C07)	Development of Pot Bearing Standards	April	2005	9	X	

Michael Baker Jr., Inc.	Principal Investigator	Eric L. Martz, P.E.
	Employee Title	Project Manager
PENNDOT	Program Manager	Michael Bonini
	Technical Advisor	Patricia Kiehl, P.E.

PROJECT DATES		PROJECT PROGRESS		PROJECT BUDGET			
Start	End	Current Estimated % Complete	Last Month Estimated % Complete	Source	Budget	Spent	% Spent
6/1/04	8/31/05	25 %	24 %	Michael Baker Jr., Inc. Subcontractor (DBE, SERB, etc.)	\$80,647	\$21,308	26 %
					-	-	-

ACCOMPLISHMENTS THIS MONTH	ACTIVITIES PLANNED FOR NEXT MONTH
Project Activities For: April 2005	Project Activities For: May 2005
Submitted Task 1 Responses to comments.	Address Technical Advisor's comments regarding Task 2 Draft Report (if received).
Coordinated with Technical Advisor regarding upcoming presentation to AASHTO Bearing Committee.	Address Technical Advisor's comments regarding responses to Task 1 comments (if received).
	Distribute Task 2 Report and responses to Task 1 comments to project panel members.
	Schedule a conference call with the project panel members following their review of the Task 1 responses and the Task 2 Report.

Principal Investigator Comments: None at this time.