

MONTHLY PROGRESS REPORT

Michael Baker Jr., Inc.

4431 North Front St., 2nd Floor
Harrisburg, PA 17110-1709

Federal ID No.

251228638-000

CONTRACT DETAILS			REPORT DETAILS			INVOICED	
Contract Number	CPO/Project Number	Project Title	Month Ending	Date	Number	Yes	No
35OA07-039	03-03(C07)	Development of Pot Bearing Standards	May	2005	10	X	

Michael Baker Jr., Inc.	Principal Investigator	Eric L. Martz, P.E.
	Employee Title	Project Manager
PENNDOT	Program Manager	Michael Bonini
	Technical Advisor	Patricia Kiehl, P.E.

PROJECT DATES		PROJECT PROGRESS		PROJECT BUDGET			
Start	End	Current Estimated % Complete	Last Month Estimated % Complete	Source	Budget	Spent	% Spent
6/1/04	8/31/05	31%	25 %	Michael Baker Jr., Inc.	\$80,647	\$25,602	31 %
				Subcontractor (DBE, SERB, etc.)	-	-	-

ACCOMPLISHMENTS THIS MONTH		ACTIVITIES PLANNED FOR NEXT MONTH	
Project Activities For:		Project Activities For:	
May 2005		June 2005	
Addressed Technical Advisor's comments regarding Task 2 Draft Report.		Submit meeting minutes from conference call for review and final distribution to project panel members.	
Addressed Technical Advisor's comments regarding responses to Task 1 comments.		Develop presentation to AASHTO T-2 Bearing Committee. Coordinate presentation review with Technical Advisor.	
Distributed Task 2 Report and responses to Task 1 comments to project panel members.		Present to AASHTO T-2 Bearing Committee on June 28.	
Held a conference call with the project panel members following their review of the Task 1 responses and the Task 2 Report.			

Principal Investigator Comments: None at this time.