

Transportation Pooled Fund Program

Project Title:		
Slurry/Micro-Surfacing Mix Procedure		R&D
Project Manager and Phone Number:	Project No:	
T. Joseph Holland (916) 227-5825	SPR-3(073)	
Reporting Period:	Multi Year Project:	
Oct 05 – Dec 05	June 30, 2003 – Nov. 30, 2007	
Description of Work Performed and Progress:		
<p>A test matrix was set up and testing is progressing. Current lab work includes aggregate tests, emulsion tests and mix tests.</p> <p>A draft specification was developed and is out for review. Additionally, a list of references for guidelines and specifications has been produced. These are guiding the development of the pre-construction workshop training. Guidelines for selecting pilot projects has been forwarded to participating states who have an interest in sponsoring projects.</p> <p>Several chapters in the reference manual are written.</p> <p>.</p>		
Status and Completion Date:		
<p>Percentage of Work: 45%</p> <p>Schedule: Behind schedule</p> <p>Delays during the summer due to equipment malfunctions have set back testing. Testing has begun in earnest, but is still several months behind.</p> <p>Expected Completion Date: Nov. 30, 2007</p>		