

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): Wisconsin Department of Transportation

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # TPF-5(396)	Transportation Pooled Fund Program - Report Period: <input checked="" type="checkbox"/> Quarter 1 (January 1 – March 31) <input type="checkbox"/> Quarter 2 (April 1 – June 30) <input type="checkbox"/> Quarter 3 (July 1 – September 30) <input type="checkbox"/> Quarter 4 (October 1 – December 31)	
Project Title: Mid-America Freight Coalition (MAFC) Phase 3		
Name of Project Manager(s): Ethan Severson, Wisconsin DOT Matt Umhoefer, Wisconsin DOT Dr. Soyoung Ahn, UW-Madison (Principal Investigator) Dr. Ernest Perry (Co-Principal Investigator)	Phone Number: (608) 266-1457 (608) 266-9476 (608) 265-9067 (608) 890-2310	E-Mail ethanp.severson@dot.wi.gov matthew.umhoefer@dot.wi.gov sue.ahn@wisc.edu ebperry@wisc.edu
Lead Agency Project ID: TPF-5(396)	Other Project ID (i.e., contract #):	Project Start Date: 2/1/2019
Original Project End Date: 1/31/2022	Current Project End Date: 1/31/2022	Number of Extensions: 0

Project schedule status:

On schedule
 On revised schedule
 Ahead of schedule
 Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
\$1,110,000	\$29,826 (contracted for as of 3/31/2019)	<5%
	\$0 (paid as of 3/31/2019)	

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
\$0	\$0	6%

Project Description:

The MAFC pooled fund (initially named the Mississippi Valley Freight Coalition) began in 2006 to investigate and support the efficient, reliable, and safe transport of freight, and the related development opportunities. The MAFC's major emphasis areas support the development of freight-related transportation facilities and freight-related policy, and their linkages with economic and community development. TPF-5(396) is the 3rd phase/iteration of the MAFC pooled fund

MAFC pooled fund members are the 10 states of the Mid America Association of State Transportation Officials (MAASTO).

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Studies/Projects Under Contract

Study/Project	Start Date	End Date	Comments
<i>Member Services for Mid-America Freight Coalition Phase 3 (February 1, 2019-March 31, 2019)</i>	2/1/2019	3/31/2019	All tasks completed. No invoices received by WisDOT as of 3/31/2019.

Additional Work:

- MAFC website updated (ongoing)
- Dr. Perry participated in monthly MAASTO Planning Committee and MAASTO Motor Carrier teleconferences to support upcoming projects
- Member state technical representatives developed a prioritized, recommended project list for approval by the MAASTO Board of Directors

Anticipated work next quarter:

- Receive MAASTO Board of Directors' approval for recommended project list
- Contract for *Member Services for Mid-America Freight Coalition Phase 3 (April 1, 2019-January 31, 2020)*
- Contract for *Mid America Association of State Transportation Officials (MAASTO) Regional Truck Parking Inventory: OSOW Support for MAASTO Motor Carrier Committee (MCC) and Subcommittee on Highway Transport (SCOHT)* study and begin work
- Begin scoping work for additional MAFC studies/projects, including for "Truck Parking Information Management System Performance Metrics and Data Warehousing" project
- Coordinate planning and travel for 2019 Annual Meeting

Significant Results:

- N/A

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

- N/A

Potential Implementation:

- N/A

