Carl Monismith (510) 231-9587		Linda Pierce (360) 709- 5470		
. ,				
WSDOT Program Manager		FHWA or Other Technical Contact		
Kim Willoughby (360) 705-7978		Cathy Nicholas		
Funding Source		Schedule Status		
WA, CA, TX, MN		☐ On schedule ☐ Ahead of schedule ☐ On revised schedule ☐ Behind schedule		
	Revised Cost	% Funds Expe	nded % \	Work Completed
Original Estimated Cost \$196,795	\$614,399	55%		58%

Project Progress:

A Traffic Modeling Workshop took place on March 20-21, 2007 in Sacramento, CA. The intent of this workshop was to identify opportunities for advancing the use of construction simulation and traffic modeling applications for determining optimal construction strategies that minimize agency and user costs. The presentations and minutes will be posted within the next few weeks on the CA4PRS website as well as the SPTC website.

Version 1.5a is available and work is continuing on Version 1.5b. Refer to the following website for updates: http://www.dot.ca.gov/research/roadway/ca4prs/.

with construction scheduling, resource constraints, traffic management, and user-delays.

EB Lee is scheduling training for Minnesota, Texas, and Washington as well as some new states.

New Period Proposed Activity:

Continue work on Version 1.5b and perform training as needed.

Page 1 4/25/2007