

**Michigan Department of Transportation
State Planning and Research Program
Progress Report for SPR Part II – Research and Development
Quarterly Report for January 1, 2007 – March 31, 2007**

PROJECT TITLE: Midwestern Pavement Preservation Partnership (MPPP)	
QUARTER: ■ 2nd – 04-30-07/ Quarterly (This report covers from 01-01-07 to 3-31-07)	
PROJECT MANAGER: Kevin Kennedy, MI DOT	FY 2006 SPR PROJECT #: TPF-5(112)/82491
ANNUAL BUDGET: Budget for FY 2007: \$67,444.00 Cost to Date for FY 2006/07: \$12,854.23	MULTI YEAR PROJECT: Total Budget for Project: \$195,000.00 Total Cost to Date for Project: \$80,028.23
<p>SUMMARY OF ACTIVITIES: Throughout the contract period the MPPP was extensively promoted at various venues and locations nationwide. The Partnership’s web page was regularly updated to include the newest partners, meeting information, treatment specifications, and other information deemed necessary by the MPPP’s Board of Directors. Below are monthly highlights of the major accomplishments:</p> <p>January 2006 – Continued research of meeting locations for next MPPP meeting in 2007. Corresponded with MPPP members.</p> <p>February 2007 – Edited meeting minutes from September MPPP meeting. Corresponded with hotels to confirm site visit information.</p> <p>March 2007 – Traveled to Montana to perform site visits to identify location for next MPPP meeting. Hotel was identified and contract started. Accounting functions and web site maintenance performed.</p>	

<p>SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:</p> <p>Calendar Year 2007:</p> <ul style="list-style-type: none"> ● Finalize hotel contract for October 2007 meeting in Missoula Montana. ● Meet with directors regarding meeting location, logistics, training opportunities and agenda. ● Publicize next meeting date and location through email and web pages. ● Promote meeting at various venues throughout the region. ● Correspond with various individuals interested in the partnership.
<p>STATUS AND COMPLETION DATE:</p> <p>Percentage of work completed to date for total project: <u> 50 </u>%</p> <p>Project is:</p>

On Schedule

Behind Schedule, explain:

Expected Completion Date: 8-24-08