Preliminary Project Schedule: FHWA/TPF Research Study No. TPF-5(131) Underwater Inspection of Bridge Substructures Using Acoustic Imaging

ID	Task Name	Start	Finish
1	**Task 1 - Literature Review & Report**		
2	Genex Review Period	2/13	2/17
3	15% Report (Literature Review) Submittal	2/22	
4	TAC - 15% Review Period	2/22	3/14
5	Email Quarterly Progress Report & Updated Schedule	3/19	
6	1'st Quarterly Meeting	3/21	
7	**Task 2 - Develop Work Plan**		
8	Draft Work Plan Submittal	4/16	
9	Final Work Plan Submittal	6/21	
10	**Task 3 - Develop Test Plan for Phase I**		
11	TAC Coordination on Field Test Sites	2/22	5/2
12	Manufacturer Coordination	2/22	8/3
13	Genex Review Period	4/16	4/27
14	30% Report (Field Test Plan) Submittal	5/2	
15	TAC - 30% Review Period	5/3	5/18
16	Final Phase I Field Test Plan Submittal	6/21	
17	Email Quarterly Progress Report & Updated Schedule	6/25	
18	2'nd Quarterly Meeting	6/27	
19	**Task 4 - Phase I Field Testing**		
20	Equipment Procurement	5/21	7/30
21	Field work in Sacramento, CA	7/30	8/3
22	Post Processing Field Results	8/6	8/24
23	Genex Review Period	8/27	9/5
24	60% Report (Interim Field Testing Report) Submittal	9/7	
25	TAC - 60% Review Period	9/10	9/21
26	Email Quarterly progress Report & Updated Schedule	9/24	
27	3'rd Quarterly Meeting	9/26	
28	**Task 5 - Final Report Development**		
29	Genex Review Period	11/5	11/16
30	99% Submittal to TAC	11/19	
31	TAC - 99% Review Period	11/19	11/30
32	Email Quarterly progress Report & Updated Schedule	12/3	
33	4'th Quarterly Meeting	12/5	
34	Final Report Revisions	12/3	12/19
35	Final Report Submittal	12/19	



Genex Task
Collins Task
TAC,FHWA, Ayres - Task
Progress
Milestone Submittal
Project Meeting/Teleconference
Overall Contract Task

Developed by: Collins Engineers, Inc.

Draft Date: Tue 2/14/12