TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): NE Department of Roads

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # *(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)* TPF-5(193) Suppl. #51	**Transportation Pooled Fund Program - Report Period:** ☑ Quarter 1 (January 1 – March 31) ☐ Quarter 2 (April 1 – June 30) ☐ Quarter 3 (July 1 – September 30) ☐ Quarter 4 (October 4 – December 31)	
Project Title: Annual LS-DYNA Modeling Enhancement Support		
Name of Project Manager(s): Reid, Sicking, Faller, Bielenberg	**Phone Number:** 402-472-3084	**E-Mail** jreid@unl.edu
Lead Agency Project ID: RPFP-12-LSDYNA	**Other Project ID (i.e., contract #):** 2611211071001	**Project Start Date:** July 1, 2011
Original Project End Date: June 30, 2014	**Current Project End Date:** September 30, 2017	**Number of Extensions:** 3

Project schedule status:

☐ On schedule ☑ On revised schedule ☐ Ahead of schedule ☐ Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
$36,543	$32,784	98%

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
0	0	0

Project Description:

The objective of this research effort is to maintain a modeling enhancement program funded by the Pooled Fund Program States to address specific modeling needs shared by many safety programs. Funding from this project would go towards advancement of LS-DYNA modeling capabilities at MwRSF. The exact nature of the issues to be studied would be determined by the most pressing simulation problems associated with current Pooled Fund projects.

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

A report documenting some of the LS-Dyna enhancements made over the years using the multiple LS-DYNA Modeling Enhancement Support project funds was completed and sent to the States for review.

Anticipated work next quarter:

The report documenting some of the LS-Dyna enhancements made over the years using the multiple LS-DYNA Modeling Enhancement Support project funds will be finalized and distributed.

Significant Results:

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

Due to the nature of this project, this project is worked on when the need arises or when there is a slack in other project priorities. Thus, the funds were not expended in the original project period.

Potential Implementation: