Research Project Quarterly Progress Report

Date: 12/31/2017 **Project Number:** TPF-5(193) Suppl. #118, RPFP-18-CABLE-1

Project Title: Redesign of the High-Tension Cable Median Barrier (Continuation)

Principal Investigator: Reid, Faller, Bielenberg, Lechtenberg, Rosenbaugh, Schmidt

Principal Contact Information Email: kpolivka2@unl.edu **Phone:** (402) 472-9070

Project Start Date: 9/15/2017 **Project Completion Date:** 12/31/2020

Report Period: **Due Date:**

- ☐ Quarter 1 (July 1 – September 30) ---------- October 31
- ☒ Quarter 2 (October 1 – December 31)---------- January 31
- ☐ Quarter 3 (January 1 – March 31) ---------- April 30
- ☐ Quarter 4 (April 1 – June 30)---------- July 31

Project Schedule Status:

- ☒ **On Schedule**
- ☐ **On Approved Revised Schedule**
- ☐ **Ahead of Schedule**
- ☐ **Behind Schedule**

Progress:

Task	Total Budget	% work Completed This Quarter	Expenses This Quarter	Total % of Task Completed	Remaining Budget
1. Correspondence & Reporting	$29,614.00	0%	$0.00	0%	$0.00
2. Design and Analysis	$20,386.00	0%	$0.00	0%	$0.00
3. Bogie Testing	$0.00	0%	$0.00	0%	$0.00
4.					
5.					
6.					
7.					
8.					
9.					

Progress and Accomplishments this Quarter:

(Provide an informative summary of tasks/activities that occurred this quarter includes meetings, work plan status, significant progress, etc.)

None.

This is supplemental funding of the ongoing cable median barrier development project.

Circumstances Affecting Project, Scope, or Budget:

(Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints, along with recommended solution to those problems.)

This project will not be started until the original project funds (Project No. TPF-5(193) Supplement #89 - RPFP-16-CABLE-4) have been exhausted. Only $50,000 was funded of the total project costs. This effort will be conducted to the extent possible using these funds and existing funding from previous years noted.

Anticipated Work Next Quarter:

None.

Total Percentage of Project Completion:

0%