Research Project Quarterly Progress Report

Date: 12/31/2017 **Project Number:** TPF-5(193) Suppl. #128

Project Title: Crash Testing of Transition between Box Beam and Corrugated Beam Guide Rail

Principal Investigator: Faller, Lechtenberg, Holloway, Asadollahipajouh, Ranjha

Principal Contact Information Email: kpolivka2@unl.edu **Phone:** (402) 472-9070

Project Start Date: 10/18/2017 **Project Completion Date:** 10/17/2018

Report Period: **Due Date:**

- ☐ Quarter 1 (July 1 – September 30) ---------- October 31
- ☒ Quarter 2 (October 1 – December 31)---------- January 31
- ☐ Quarter 3 (January 1 – March 31) ---------- April 30
- ☐ Quarter 4 (April 1 – June 30)---------- July 31

Project Schedule Status:

- ☒ **On Schedule**
- ☐ **On Approved Revised Schedule**
- ☐ **Ahead of Schedule**
- ☐ **Behind Schedule**

Progress:

Task	Total Budget	% work Completed This Quarter	Expenses This Quarter	Total % of Task Completed	Remaining Budget
1. Project Planning & Correspondence	$10,985.00	0%	$0.00	0%	$0.00
2. Full-Scale Crash Testing	$200,641.00	0%	$0.00	0%	$0.00
3. Reporting & Project Deliverables	$25,000.00	0%	$0.00	0%	$0.00
4.					
5.					
6.					
7.					
8.					
9.					

Progress and Accomplishments this Quarter:

(Provide an informative summary of tasks/activities that occurred this quarter includes meetings, work plan status, significant progress, etc.)

None.

Circumstances Affecting Project, Scope, or Budget:

(Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints, along with recommended solution to those problems.)

None

Anticipated Work Next Quarter:

Create tests plan for first system.

Order and acquire materials for first system.

Construction of first system.

Total Percentage of Project Completion:

0%