Research Project Quarterly Progress Report

Date: 1/31/2018 **Project Number:** TPF-5(193) Suppl. #124 RPFP-18-CONSULT

Project Title: Annual Consulting Services Support

Principal Investigator: Jennifer Schmidt, J. Reid, R. Faller, R. Bielenberg, K. Lechtenberg, S. Rosenbaugh

Principal Contact Information Email: rbielenberg2@unl.edu **Phone:** (402) 472-9064

Project Start Date: 9/15/2017 **Project Completion Date:** 12/31/2020

Report Period: **Due Date:**

- ☐ Quarter 1 (July 1 – September 30) ---------- October 31
- ☒ Quarter 2 (October 1 – December 31)---------- January 31
- ☐ Quarter 3 (January 1 – March 31) ---------- April 30
- ☐ Quarter 4 (April 1 – June 30)---------- July 31

Project Schedule Status:

- ☒ **On Schedule**
- ☐ **On Approved Revised Schedule**
- ☐ **Ahead of Schedule**
- ☐ **Behind Schedule**

Progress:

Task	Total Budget	% work Completed This Quarter	Expenses This Quarter	Total % of Task Completed	Remaining Budget
1. Project Planning and Correspondence	$56,310.00	0%	$0.00	0%	$56,310.00
2.					
3.					
4.					
5.					
6.					
7.					
8.					
9.					

Progress and Accomplishments this Quarter:

(Provide an informative summary of tasks/activities that occurred this quarter includes meetings, work plan status, significant progress, etc.)

This project allows MwRSF to be a valuable resource for answering questions with regard to roadside safety issues. MwRSF researchers and engineers are able to respond to issues and questions posed by the sponsors during the year. Major issues discussed with the States have been documented in our Quarterly Progress Reports and all questions and support are accessible on a MwRSF Pooled Fund Consulting web site.

In the past quarter MwRSF has responded to a series of state inquiries. The Quarterly Progress Report summarizing these responses has been attached to this document. The summary will also be available for download at the recently completed MwRSF Pooled Fund Consulting web site - http://mwrsf-qa.unl.edu/

We are continuing to work with and improve the MwRSF Pooled Fund Consulting web site as our experience with it grows. We would ask that all Pooled Fund member states use the new site from this point forward for their inquiries and to contact us with any issues they experience with the web site.

Circumstances Affecting Project, Scope, or Budget:

(Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints, along with recommended solution to those problems.)

None

Anticipated Work Next Quarter:

Full-scale crash MwRSF will continue to answer questions and provide support to the sponsors during the upcoming quarter.

We would ask that all questions be submitted through the web site so that they can be answered and archived therein.

http://mwrsf-qa.unl.edu/ should begin on the four planned full-scale crash tests..

Total Percentage of Project Completion:

0%