Research Project Quarterly Progress Report

Date: 12/31/2017 **Project Number:** TPF-5(193) Suppl. #120, RPFP-18-MGS-1

Project Title: Steel Post Version of Downstream Anchorage System ☐Phase II

Principal Investigator: Reid, Faller, Bielenberg, Lechtenberg, Rosenbaugh, Schmidt

Principal Contact Information Email: kpolivka2@unl.edu **Phone:** (402) 472-9070

Project Start Date: 9/15/2017 **Project Completion Date:** 12/31/2020

Report Period: **Due Date:**

- ☐ Quarter 1 (July 1 – September 30) ---------- October 31
- ☒ Quarter 2 (October 1 – December 31)---------- January 31
- ☐ Quarter 3 (January 1 – March 31) ---------- April 30
- ☐ Quarter 4 (April 1 – June 30)---------- July 31

Project Schedule Status:

- ☒ **On Schedule**
- ☐ **On Approved Revised Schedule**
- ☐ **Ahead of Schedule**
- ☐ **Behind Schedule**

Progress:

Task	Total Budget	% work Completed This Quarter	Expenses This Quarter	Total % of Task Completed	Remaining Budget
1. Project Planning & Correspondence	$21,027.00	0%	$0.00	0%	$21,027.00
2. Full-Scall Crash Testing	$128,945.00	0%	$0.00	0%	$128,945.00
3. Reporting & Project Deliverables	$25,000.00	0%	$0.00	0%	$25,000.00
4.					
5.					
6.					
7.					
8.					
9.					

Progress and Accomplishments this Quarter:

(Provide an informative summary of tasks/activities that occurred this quarter includes meetings, work plan status, significant progress, etc.)

None.

This is the Phase II of an ongoing project.

Circumstances Affecting Project, Scope, or Budget:

(Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints, along with recommended solution to those problems.)

This project will not be started until the Phase I project (Project No. TPF-5(193) Supplement #92 - RPFP-16-MGS-3, Project Title: Steel Post Version of Downstream Anchorage System) is completed, as Phase I contains the full design and analysis required for full-scale testing. This Phase II was funded with this understanding as the project plan (Gantt chart) did not anticipate work to begin on this project until spring of 2018. The project is still anticipated to be completed on time.

Anticipated Work Next Quarter:

None.

Total Percentage of Project Completion:

0%