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INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(025)
	Transportation Pooled Fund Program - Report Period:
XQuarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Latin American Trade and Transportation Studies


	Name of Project Manager(s):
Thomas Bartkiewicz
	Phone Number:
225-379- 1787
	E-Mail
Thomas.Bartkiewicz@LA.GOV


	Lead Agency Project ID:
700-99-0416
	Other Project ID (i.e., contract #):
2000004871/H.005319.5
	Project Start Date:
9 July 2007


	Original Project End Date:
8 July 2010
	Current Project End Date:
30 June 2012
	Number of Extensions:
1




Project schedule status:
x On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	
$2,330,000
	
$1,994,000
	
80%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	
	






	
Project Description:

OBJECTIVES: Create the Institute for Trade and Transportation Studies – ITTS – (LATTS Phase III)
The Institute will include but not be limited to analytical and coordinative services to:
1. Provide trade and transportation related information to member state agencies based on information obtained in
previous phases of LATTS.
2. Coordinate the dissemination, review, and analysis of information on forecasts of trade and transportation to state
agencies and the FHWA.
Assist state agencies in developing work statements, data collection frameworks, specialized trade & transportation
related analysis among states, plus other items not listed here.

 







	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):


Hosted the annual ITTS conference in Virginia, which was attended by over 120 people.

Travel plans included speaking at the Transportation Research Board Annual meeting, invited travel by States to Mississippi, South Carolina and Florida Departments of Transportation to participate in outreach meetings or to brief staff about ITTS activities.  At TRP, attended SHRP2 meeting on Freight shipments.

Ongoing outreach efforts include  the ITTS newsletter, updating the Website and other materials
 
Assisting in organizing several meetings for other groups, such as the “Diagnosing the Marine Transportation System: Measuring Performance and Targeting Improvement” for TRB June 26 - 28, 2012 and meeting on Alternative Fuels with Tennessee DOT.
 



	
Anticipated work next quarter:

 
Continue to support work for member states, including reports, writing and technical assistance.

Continue to work with Louisiana DOTD on ITTS future work efforts.  Begin work on summer meeting about the regional modeling exercise.

Release 2012 Conference Summary.

Contributed two papers for upcoming book “Dryports – A Global Perspective: Challenges and Developments in serving hinterlands” to be released 

Update ITTS Website statistics on international trade and transportation flows




	
Significant Results:

 

























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





























	
Potential Implementation:  
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