TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

[bookmark: _GoBack]Date:	2 July 2012

Lead Agency:  FHWA

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPFS 5(161)


	Transportation Pooled Fund Program - Report Period:

· Quarter 1 (January 1 – March 31)
XXQuarter 2 (April 1 – June 30)
· Quarter 3 (July 1 – September 30)
· Quarter 4 (October 1 – December 31)

	Project Title:
Highway Infrastructure Security and Emergency Management Professional Capacity Building


	Name of Project Manager(s):
Dan Ferezan
	Phone Number:
202-366-0507
	E-Mail
dan.ferezan@dot.gov



	Lead Agency Project ID: ATPFS 5(161)
	Other Project ID (i.e., contract #):
N/A
	Project Start Date: 2008



	Original Project End Date: 2012
	Current Project End Date: 2012
	Number of Extensions: 0





Project schedule status:
· On schedule	       XX On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$480,000.00
	~$468,000.00
	100%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	See funding information in project 
description below
	~$5000.00
	N/A






	
Project Description:

This is an unusual project.  Donors asked for training products in the areas of Highway Infrastructure Security and Emergency Management.  This resulted in the conduct of a solicitation and subsequent award of five separate contracts to
develop each of the five products.  The products were developed sequentially in a priority designated by the donors.  This 
priority reflected importance of the training product and assured funding would be available for all products.
Products and their current status are:
• Product 1 (Organization roles and missions): Completed in December 2009.
• Product 2 (Evacuation Principles): Completed in April 2012.
• Product 3 (HSEEP for DOTs): Based upon recommendation of project manager and approval of donors this project was 
  cancelled and replaced with Project 6.  
• Product 4 (NIMS for Frontline Transportation Workers): Completed in September 2009.
• Product 5 (Component Level Risk Management Introduction/Familiarization): Completed in November 2010.  
• Product 6 (Security and Emergency Management Considerations for Highway Planners): Completed in May 2012.





	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Product 2: Project completed.  Training material is available for use through the National Highway Institute.

Product 6: Project completed.  Document posted to the following FHWA Website: (http://planning.dot.gov/documents/ConsideringSecurityAndEM.pdf)



	
Anticipated work next quarter:

There is no more work to be done.   All Pooled Fund Study 5(161) products have been delivered.  



	
Significant Results:

Various communities of interest were notified of the availability of these two products.


	Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).
N/A



	Potential Implementation:  
All Pooled Fund Study 5(161) projects have been delivered via various media and are available for use.
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