TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Washington State Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.
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TPF-5(250)
	Transportation Pooled Fund Program - Report Period:
    Quarter 1 (January 1 – March 31)
    Quarter 2 (April 1 – June 30)
 X  Quarter 3 (July 1 – September 30)
      Quarter 4 (October 1 – December 31)

	Project Title:
Strategies and Best Practices for State Departments of Transportation to Support Commercialization of Electric Vehicles 
(EV) and Infrastructure


	Name of Project Manager(s):
Jeff Doyle 
	Phone Number:
(360) 705-7039
	E-Mail
doylej@wsdot.wa.gov


	Lead Agency Project ID:
TPF-5(250)
	Other Project ID (i.e., contract #):
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July 1, 2011


	Original Project End Date:
Dec. 31, 2012
	Current Project End Date:
December 31, 2012
	Number of Extensions:





Project schedule status:
□ On schedule	X On revised schedule		□ Ahead of schedule		□ Behind schedule
Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$145,000
	$100,531.27               

	85%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$97,697.27      67.4%
	$2,834.10
	85%






	
Project Description:
Every major auto manufacturer is now planning or will be mass-producing an electric-drive vehicle within 24 months.  By the end of 2012, it is estimated that more than 120 new electric vehicle models will be available for retail sale.  Efforts are underway at the federal and state level to incentivize and support the deployment of electric vehicles and infrastructure.  
There is no national forum for state transportation agencies to collaborate on funding efforts, model policies, and best practices. A forum or community of practice is essential to help states maximize investments and ensure consistency among states as this new technology is rapidly put into practice. 

This project will bring together representatives from different states to engage in a highly interactive series of discussions, presentations, and peer-to-peer exchanges. The proposed workshop(s) will help DOTs build their capacity and capabilities to work with private partners as well as federal, state, and local officials as transportation electrification efforts gain momentum around the country.

The final deliverable will be a construct or action plan that allows DOTs to assess where they are in terms of readiness to engage with and support electric vehicle deployment and then provide a suite of options they can take. 


	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

The consultants incorporated feedback from participants from both workshops and follow-up interviews into the final self-assessment survey and final action plan. 


	
Anticipated work next quarter:
No additional work is anticipated. The project is scheduled for completion on December 31, 2012


	
Significant Results:

The final DOT self-assessment survey and action plan were completed.


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

No challenges at this point in the project. 


	
Potential Implementation:  States that participated in the workshops are using the information gained.
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