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INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.
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	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31) XXX
Quarter 2 (April 1 – June 30)
Quarter 3 (July 1 – September 30)
Quarter 4 (October 1 – December 31)

	Project Title:
Optimal Timing of Preventive Maintenance for Addressing Environmental Aging in HMA Pavements (MnROAD Study)


	Name of Project Manager(s):
Thomas J. Wood
	Phone Number:
651/366/5573
	E-Mail

thomas.wood@state.mn.us

	Lead Agency Project ID:
95099
	Other Project ID (i.e., contract #):
95099
	Project Start Date:
March 31, 2010


	Original Project End Date:
11/30/2013
	Current Project End Date:
11/30/2014
	Number of Extensions:
One




Project schedule status:
On schedule	X On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$482,205.00
	$279,208.42
	
54.9%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	0%
	$20157.94 as of 2/10/14
	






	
Project Description:

The goal of this study is to determine the proper timing of preventive maintenance treatments in order to optimize life cycle costs and pavement performance. Environmental aging of the asphalt binder in the underlying pavement is not well understood, and this project will seek to better understand the aging mechanism and how it can be reduced through pavement preservation.






























	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Continue testing cores shipped.  Working draft report for review.














	
[bookmark: _GoBack]Anticipated work next quarter:  Working final report.  

































	
Significant Results:

The project plan has modified based on input from member states.  Based on this input the Asphalt Institute (AI)  is testing cores taken from test section last year and will be testing core take this year to determine the change in aging. Hopefully AI will have significant finding to report either in this quarter or early the next quarter.  
























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).
In order to allow Cell 24 to age one more year AI will need a one year extension at no cost to complete testing and
writing the final report including this year’s core data.  




























	
Potential Implementation:  

Based on this research the States should be able to better plan when to do their pavement preventive maintenance treatment.  This will allow them budget and plan to receive maximum benefit.  
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