TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______1/29/2016___________________

Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(276)


	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31)

Quarter 2 (April 1 – June 30)

Quarter 3 (July 1 – September 30)

Quarter 4 (October 1 – December 31)

	Project Title:
Full-Scale Shake Table Testing to Evaluate Seismic Performance of Reinforced Soil Walls


	Name of Project Manager(s):
Lu Saechao
	Phone Number:
360.705.7260
	E-Mail
saechal@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
GCB1359
	Project Start Date:
2012


	Original Project End Date:
	Current Project End Date:
6/30/2018
	Number of Extensions:
0




Project schedule status:
·  On schedule	      On revised schedule	□ Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$289,937
(Ph1 $49,938 & Ph2 $239,999)
	$218,677.36
(Ph1 $49,938 & Ph2 $168,739.36)
	



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	$93,380.58
	





	
Project Description:

	Phase 1 (completed)
The objective of this project is to perform numerical studies and use the LHPOST to investigate the dynamic performance of one or two full-scale (7 m) reinforced soil retaining walls constructed using realistic materials and methods. Considering that these walls will be substantially taller than for any similar previous research (by a factor of 2), a key focus of the proposed research will be on the influence of wall height on overall system response (i.e., stability/deformation) and the distribution of dynamic tensile forces (i.e., seismic demand) in the soil reinforcement. Other focus areas will include dynamic earth pressure on facing elements, effects of dynamic loading on soil-reinforcement stress transfer mechanisms, and permanent deformations after dynamic loading. 
The tests will be conducted using a unique large soil confinement box (LSCB) that is currently under construction as part of a recently funded NSF grant. The scale of these tests will permit wall construction using realistic soil types, compaction methods, and structural elements. The box will also have a unique design that permits different boundary conditions at the rear of the soil mass, including a water-filled bladder or geofoam layer. 

Phase 2 (current work)
The objective of Phase II is to perform reduced-scale shake table tests and numerical studies to further characterize the seismic performance of MSE abutments. Numerical modeling work will be conducted using FLAC-3D and allow us to extrapolate results from the reduced-scale physical tests to simulate seismic performance of MSE abutments for bridges with spans up to 150 ft. The results of this work will be used to assess whether or not a Phase III investigation, consisting of full-scale MSE abutment tests, will be conducted on the UCSD large outdoor shake table.

	






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Work is continuing for Phase 2.  The PI is continuing the literature review (ongoing throughout the duration of the project).  The main efforts in this quarter included preparing and completion of the detailed testing plan, characterizing the materials (see “Materials Properties” document) and preparing the materials for testing.  The team completed the construction of the steel reaction structure for the MSE wall, updated the data acquisition system, purchased strain gages, purchased the specialized equipment (vibrating plate compactor), and acquired all of the necessary materials (sand, geogrid, blocks). In addition, the team gained access to the table at the end of November 2015. 


	
Anticipated work next quarter:

Work in the next quarter will include:
· Finalizing the upgrade of the bearing system (rehabilitation) for the shaking table;
· Fabricating the concrete counterweight, bridge seat and beam;
· Assembling the system on the shaking table;
· [bookmark: _GoBack]Performing the first baseline test;
· Preparing a preliminary report of the first test for review by December 31st




	
Significant Results:


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

Note: The project is on schedule, on budget and on scope.




	
Potential Implementation:  
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