TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______10/30/2017___________________

Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(332)


	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31)

Quarter 2 (April 1 – June 30)

Quarter 3 (July 1 – September 30)

Quarter 4 (October 1 – December 31)

	Project Title:
Performing Forensic Evaluations of LTPP Remaining Sections Before They Leave Service

	Name of Project Manager(s):
Lu Saechao
	Phone Number:
360.705.7260
	E-Mail
saechal@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):

	Project Start Date:
2016


	Original Project End Date:
	Current Project End Date:

	Number of Extensions:





Project schedule status:
□ On schedule	     □ On revised schedule	□ Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	Current contract = (pending)
Current funds = $210,000
Total commitments = $530,000
	$184
	0%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	0%
	$0
	





	
Project Description:

	The key purpose of this pooled fund effort is to perform forensic investigations of LTPP test sections as they prepare to go out of service, capturing data on exactly why the section failed and had to be removed from service. This may entail trenching and coring, measuring lift deflection, and potential lab testing of field samples for materials characteristics. A secondary consideration would be to perform forensic investigations at sites performing exceptionally well (i.e., sites in place well beyond their expected life).

The pooled fund will pay the costs to perform the forensic evaluation in the field and limited lab testing from field samples. 

Additional work will include building tracking lists of remaining sites, contacting states for updates on site status and planning action for sites about to go out of service.

	







	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

WSDOT completed evaluating/scoring of the consultant submittals from the RFQ posting.  Amec Foster Wheeler was selected as the PI for the project.  WSDOT and Amec began negotiations on the scope and budget.


	
Anticipated work next quarter:

Complete contract negotiations with Amec, finalize, award contract and start work.  




	[bookmark: _GoBack]
Significant Results:

None yet.


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





	
Potential Implementation:  
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