TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  ____Arizona Department of Transportation (ADOT)______

INSTRUCTIONS:
Lead Agency contacts should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project # 5-481



	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
X Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	TPF Study Number and Title:
TPF-5(481) In-Service Performance Evaluation (ISPE) of Roadway Safety Features


	Lead Agency Contact:
Bernadette E. Phelan, Ph.D.
	Lead Agency Phone Number:
602-712-3138
	Lead Agency E-Mail:
Bphelan@azdot.gov


	Lead Agency Project ID:
SPR 778
	Other Project ID (i.e., contract #):
	Project Start Date:
7/1/2022


	Original Project Start Date:
10/1/2021
	Original Project End Date:
9/30/2024
	If Extension has been requested, updated project End Date: 





Project schedule status:
□ On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Funds Expended
This Quarter
	          Percentage of Work 
           Completed to Date

	$720,000
	$0
	N/A





	
Project Description:
It is a long-standing policy of the Federal Highway Administration that National Highway System roadside safety hardware -- such as longitudinal barriers, sign supports, guardrail terminals, and work zone devices -- demonstrate crashworthiness. Currently, state and local transportation agencies assess performance according to the crash test and evaluation methods prescribed in the AASHTO Manual for Assessing Safety Hardware (MASH). 


This pooled fund study will give states the opportunity to collaborate by sharing data and experiences in assessing the performance of in-service roadside safety hardware.

The primary objective of this pooled fund study is to evaluate the performance of roadside safety hardware in the field 
through inter-state collaboration by using standardized data collection and data analysis with a uniform interpretation of 
results contained in the guidance document developed under the NCHRP 22-33 project, Multi-State In-Service 
Performance Evaluations of Roadside Safety Hardware. The second objective is to provide a forum for states to share
ISPE data, experiences, practices, information, and resources.











	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):


The first technical advisory committee (TAC) meeting was held on Thursday, July 14, 2022. All partner states’ TAC 
members except for the Mass DOT were present. The TAC was informed that all state partners have finally completed 
in July the transfer of funds for FFY 23. TAC membership and the role of a voting TAC member versus a non-voting 
member was reviewed. States are expected to immediately inform Bernadette Phelan, TPF 5-481 pooled-fund study
project manager, of any changes in both the state representative to the TAC as well as their Finance points-of-contact to 
ensure timely communication.

TAC members reviewed the purpose and objectives of the study as well as the responsibilities of the state partners. The 
TAC also discussed the procurement of a study consultant, potential items to be addressed in the scope of work, and
agreed that the lead agency, ADOT, initiate the drafting of the scope of work (SOW). The draft SOW will be 
distributed to all state partners for review prior to initiating the procurement process. ADOT is responsible in procuring and contracting with the study consultant.



















	
Anticipated work next quarter:

1. Drafting of the study consultant’s scope of work
2. Reviewing and finalizing the scope of work
3. Initiating the procurement process for a study consultant







	
Significant Results:

N/A























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).


None.











	
Potential Implementation:  
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