
TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency:  Utah Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #

TPF-5(476) 
	Transportation Pooled Fund Program - Report Period:
_ Quarter 1 (January 1 – March 31, 2022)
_ Quarter 2 (April 1 – June 30, 2022)
X Quarter 3 (July 1 – September 30, 2022)
_ Quarter 4 (October 1 – December 31, 2022)

	Project Title:
Western Alliance for Quality Transportation Construction (WAQTC) 2021-2025


	Name of Project Manager(s):
Scott Nussbaum
	Phone Number:
  801-726-9065
	E-Mail
  snussbaum@utah.gov


	Lead Agency Project ID:
FINET 42102, PIN 19538
	Other Project ID (i.e., contract #):
  1st UDOT Contract No. 22-9061

	Project Start Date:
  April 1, 2021 (pooled fund)
  April 28, 2022 (1st contract)

	Original Project End Date:
September 30, 2025 (pooled fund)
	Current Project End Date:
April 30, 2023 (1st contract SOW)
September 30, 2025 (pooled fund)
	Number of Extensions:
  0




Project schedule status:

X On schedule		_ On revised schedule		_ Ahead of schedule		_ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	Total commitments = $396,000.00
Current obligated funds = $334,054.65
1st contract amount = $111,260.87
Fund balance not on contract = $222,793.78
	$45,347.19 (from 1st contract)
$0.00 (contract management)
	Goals are ongoing, no end date



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	38% (1st contract)
	$41,844.68 (1st contract)
	33% (project)






	
Project Description:

WAQTC is focused in three main areas: Standardizing test methods (WAQTC, AASHTO, and ASTM), accreditation of the Transportation Technician Qualification Program (TTQP), and working together on national programs of significance including research, training, and technology deployment.

The WAQTC Mission Statement is to: “Provide leadership in the pursuit of continuously improving quality in transportation construction.” An Executive Board consisting of at least one representative of each member agency governs the WAQTC. Through our partnership, we will: 
• promote an atmosphere of trust, cooperation, and communication between government agencies and the private sector 
• respond in a unified and consistent manner to identified quality improvement needs and new technologies that impact the products that we provide 
• provide a forum to promote uniform test standards 
• provide highly skilled, knowledgeable materials sampling and testing technicians 
• provide reciprocity for Qualified testing technicians among accredited Agencies  

TPF-5(476) funds the continued development and refinement of the TTQP, including: 
• Maintaining and revising the six existing WAQTC TTQP training and certification courses in coordination with member state agencies; 
• Distributing training materials, including training manuals, PowerPoint presentations, and written and practical exams, to member states; 
• Maintaining the WAQTC website; and 
• Developing and presenting proposed revisions and new standards to the AASHTO Subcommittee on Materials. 


IMPORTANT UPDATE:
UDOT is transitioning the WAQTC pooled fund from TPF-5(349) to this new study number TPF-5(476) in 2021 and 2022. As such, partner agencies are requested to zero out their 2021 funding commitment on TPF-5(349) and instead place the 2021 funding commitment (and following years' commitments) on the new TPF-5(476).
We also kindly request that partner agencies begin transferring their annual funding commitments to UDOT in 2021 and 2022 for the new TPF-5(476).




	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Meetings:
· WAQTC Qualification Advisory Committee Meeting – July 18 – 22
· Review of AASHTO Revisions and development of revisions to WAQTC training materials.
· Revision to Embankment/Base and In-Place Density Field Operating Procedures
· Revision to Concrete Field Operating Procedures
· Revision to Aggregate Field Operating Procedures
· Revision to Asphalt I & II Field Operating Procedures
· Revision to Self-Consolidating Concrete Module Field Operating Procedures
· General Revisions
· FOP Library
· Administration Manual Changes
· Registration, Policies, and Information Handbook Changes
· Operations Manual Changes
· July 29, 2022 - Executive Board Meeting
· AASHTO Change proposals
· 2020 proposal – T 166
· 2022 proposals – R 47, R 76, T 30, T 112
· Reciprocity Questionnaire Report
· TTQP Training Manual Revision Proposals
· Funding and Budget
· Administration Manual Revisions
· August 1-4 WAQTC Representation at AASHTO Committee on Materials and Pavements Annual Meeting and Subcommittee Meetings

Reciprocity Questionnaire Summary and Analysis
Configuration of Kryterion platform for Online exams


	
Anticipated work next quarter:

· WAQTC Publication updates for Calendar Year 2023, including Field Operating Procedure Manuals and Exams.
· Executive Board Meeting in December.
· Continued implementation work with Kryterion for written exam delivery.




	
Significant Results:

Reciprocity Questionnaire Summary and Analysis
Configuration of Kryterion platform for Online exams
Approved changes to AASHTO Standards and WAQTC Manuals and Training Materials


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

Unspent non-federal funds were transferred from TPF-5(349) to TPF-5(476) for the continued work of the WAQTC in this project.




	
Potential Implementation:

[bookmark: _GoBack]Revisions to AASHTO Standards will continue through the AASHTO COMP subcommittees and standards processes.  Revisions to WAQTC materials will be made and published in the Fall of 2023.
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