TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Kentucky Transportation Cabinet  

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(467)


	Transportation Pooled Fund Program - Report Period:
  Quarter 1 (January 1 – March 31)

   Quarter 2 (April 1 – June 30)
 
   Quarter 3 (July 1 – September 30) 

X Quarter 4 (October 1 – December 31) – 2022

	Project Title:
Research Project Tracking System


	Name of Project Manager(s): 
Jarrod Stanley
	Phone Number: (502) 782-4090
	E-Mail
Jarrod.Stanley@ky.gov


	Lead Agency Project ID: 
	Other Project ID (i.e., contract #):
	Project Start Date: N/A



	Original Project End Date:
	Current Project End Date:
	Number of Extensions:





Project schedule status:
X On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$45,500 (Phase 1)
	$16,723.92
	98% (Phase 1)




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	$  4,990.38
	






	
Project Description:

Each state in the U.S. has a transportation research program, typically managed by designated staff in the state DOT
(or equivalent agency). While these programs vary substantially in size, complexity, staffing level, and resource
 availability, there are certain needs that are generally common to all programs. One of these needs is a tracking
 system for active and completed research projects. The tracking system can be used for numerous functions,
 including (but not necessarily limited to):
• Tracking of active projects
     o A centralized source of key information for each project (name of PI and project manager, contact information,
        start date, planned completion date, budget, account number, etc.)
     o A centralized source of up-to-date status information for each project
     o Flagging of issues/problems (behind schedule, work versus spending, problems encountered, intervention required,
        etc.)
• Tracking of research implementation
• Tracking of submissions and approvals (initial work plan and budget, revisions to work plan and budget, deliverables,           etc.)
• A historical record of completed projects
• Reporting
     o Generating program-wide reports for research program management
     o Generating periodic progress reports (e.g., quarterly reports) for individual projects
• A repository for key project-related documents (proposals, work plans, budgets, meeting agendas and minutes, 
interim deliverables, final reports, etc.)

The purpose of this project is to develop a new, web-based Research Project Tracking System (RPTS) to meet the needs of the partner states in managing their respective transportation research programs.  

Phase One of the project will focus on developing common functional requirements for the system.

Phase Two of the project will involve developing an RFP, soliciting and hiring a system developer, and developing the RPTS.  



	





	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

· Finalized Functional Requirements Document based on feedback from partner states.  
· Began development of draft RFP
· Communicated with partner states (and other interested states) regarding participation in Phase Two.
· Began developing roster of technical and administrative points of contact for participating states.




	
Anticipated work next quarter:

· Finish developing roster of project participants.  
· Continue to work with “on the fence” states regarding participation in Phase Two.  
· Schedule and conduct kickoff meeting for Phase Two.
· Revise draft RFP based on feedback from partner states.






	
Significant Results:

· Developed a set of functional requirements for the RPTS that are agreed to by all 14 Phase One states.
· Incorporated those requirements into a Functional Requirements Document.







	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).















	
Potential Implementation:  

It is anticipated that the resulting system will be implemented and used by most (if not all) of the participating states.  It 
may also be adopted for use by additional states once they see the final system and recognize its value.  
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