Quarterly Progress Report
TPF-5(150)

Extending the Season for Concrete Construction and Repair:
Phase III – Guidance for Optimizing Admixture Dosage Rates
Reporting Period: October – December 2009

Accomplishments during the quarter:
Note: This report was initially submitted to reflect project progress from the time period April to December 2009. The filename was called TPF5-(150) 2 Progress Report_APR-DEC2009.doc. The information in this report remains unchanged from the original submission, yet has been divided into a quarterly time period as requested by FHWA.
1. Published a paper entitled, “Extending the Season for Concrete Construction and Repair – the Next Phase.” In Proceedings of the 14th Conference on Cold Regions Engineering, August 30-September 2, 2009, Duluth, Minnesota.

2. Prepared a draft project summary report, Phase III: Guidance for Optimizing Admixture Dosage Rates

This report is available for review and comment by project participants.

Budget update:
To date, 46% of the available $32,000 initial funding has been expended.
Project milestones:
Delivered draft summary document.

Unresolved or notable issues

None at this time
Proposed activities
1. Schedule a web meeting during the current quarter for project participants (details will follow).

Respectfully submitted:

Lynette A. Barna

Research Civil Engineer

Lynette.A.Barna@usace.army.mil, 603-646-4503 (voice)

U.S. Army Engineer Research and Development Center (USAERDC)
Cold Regions Research and Engineering Laboratory (CRREL)
72 Lyme Road, Hanover, NH 03755-1290

Study objective
The purpose of the Phase III study is to develop tools and guidance to specify dosage levels of admixtures used in antifreeze concrete to correspond with the varying weather conditions experienced at any job location.
Funding
As mentioned in the Project Welcome Message dated January 2009, five DOTs are currently participating in the Phase III study. Should you wish to increase financial support for the project, please contact Mr. Fred Faridizar at FHWA (Fred.Faridazar@fhwa.dot.gov , 202-493-3076).

Web resources
Check out our cold weather concrete web page at http://www.crrel.usace.army.mil/projects/coldweatherconcreting/antifreezeadmixtures/ for information on Phases I and II, as well as other work accomplished related to Cold Weather Admixture Systems (CWAS).

Another resource with project-related information is the FHWA TPF project website at:

http://www.pooledfund.org/projectdetails.asp?id=377&status=4
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