
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 
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Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Lead Agency FHWA or State DOT: Virginia DOT
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-5(389)
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: Off
	Quarter 3 July 1  September 30: Off
	Quarter 4 October 1  December 31: On
	Project Title: Program to Support the Development and Deployment of Connected Vehicle Applications
	Name of Project Managers: Michael Fontaine
	Phone Number: 434-293-1980
	EMail: Michael.Fontaine@vdot.virginia.gov
	Lead Agency Project ID: 97199/90712
	Other Project ID ie contract: 133471-GS10961
	Project Start Date: 2/1/2019
	Original Project End Date: 6/30/2025
	Current Project End Date: July 2023
	Number of Extensions: 0
	On schedule: Off
	On revised schedule: On
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: $1,249,260.00
	Total Cost to Date for ProjectRow1: $798,830.94
	Percentage of Work Completed to DateRow1: 64%
	Total Project Expenses and Percentage This QuarterRow1: N/A
	Total Amount of Funds Expended This QuarterRow1: $120,715.20
	Total Percentage of Time Used to DateRow1: N/A
	Project Description: The pooled fund study entitled “Program to Support the Development and Deployment of Connected Vehicle Applications” was created by a group of state and local transportation agencies and FHWA in order to provide a means to conduct the work necessary for infrastructure providers to play a leading role in advancing the connected vehicle environment. 
 
Objective:

Through a set of pooled fund studies, the Virginia Department of Transportation (VDOT) is working with federal, state and local departments of transportation, to establish a multi-phase program to facilitate the field demonstration, and deployment of connected vehicle infrastructure applications.  In Phase I, the participants are focused on modeling, development, engineering and planning activities that will aid transportation agencies in justifying and promoting the large scale deployment of a connected vehicle environment. Phases 2 through 5 of the program will continue research and development to prepare agencies to deploy connected vehicle environments.

Scope of Work:

The pooled fund study will focus on the following:
• Development and evaluation of connected vehicle large-scale system level operations applications
• Independently research and address issues that will affect the deployment of connected vehicle systems by state and local transportation agencies
• Support AASHTO’s Strategic and Deployment Plans
• Support USDOT’s Connected Vehicles Programs and initiatives
	Progress this Quarter includes meetings work plan status contract status significant progress etc: 1. Pooled Fund Study Overall
    a. A monthly call was held on October 28, 2022, and December 13-15, 2022.
    b. Commitments and contributions are being received for the current/new PFS (TPF-5(389)) for FY2023 and beyond. 
    c. Planning and execution continued for an in-person meeting in Scottsdale, Arizona in December 2022.    

2. MAP Guidance Document - Phase 2 
    a. Monthly calls were held on October 21, 2022 and December 13-15, 2022. 
    b. Revisions and updates to the MAP Guidance Document have been posted to the CV PFS website.  
 
3. Connected Intersections Program
    a. Monthly calls were held on October 18, November 15, and December 13-15, 2022. 
    b. WSP provided a new project manager for this project - Frank Perry.  
    c. WSP was able to retest and analyze date in Utah. 

4. CIMMS (Connected Intersections Message Monitoring System Requirements and Prototype Development)
    a. Monthly calls were held on November 18 and December 13-15, 2022. 
    b. WSP provided a new project manager for this project - Frank Perry. 

5. Model CV Data Architecture
    a. Monthly calls were held on October 6, November 3, and December 13-15, 2022. 
    b. The project scope is being refined and implemented under the guidance of Dean Deeter, Athey Creek. 

	Anticipated work next quarter: 1. Pooled Fund Study Overall
    a. Monthly calls will be held in each month.
    b. Future project topics will be discussed, approved and initiated by the members. 
    c. Planning for an in-person meeting scheduled on May 2-4, 2023 in Hartford, Connecticut. 

2. Creation of MAP Guidance Document 
    a. Monthly project calls will be held in each month. 
    b. Athey Creek will continue working within the expanded scope for Phase 2 to deliver revisions to guidance materials.

3. Connected Intersections Program
    a. Monthly project calls will be held in each month. 
    b. WSP will send final deliverables for this project.

4. CIMMS (Connected Intersections Message Monitoring System Requirements and Prototype Development)
    a. Monthly project calls will be held in each month. 
    b. WSP will continue work on Phase 2, Prototype Development.  
   
5. Model Connected Vehicle (CV) Data Architecture
    a. Monthly project calls will be held in each month. 
    b. Athey Creek will continue working on the project as scheduled, including input and information from relevant resources to ensure final deliverables are accurate, useful, and up-to-date.  


	Significant Results: None in this quarter.
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: *UVA Finance transitioned to a new system effective June/July 2022. The impacted budget, invoice, and financial analysis data were expected to level out in September 2022. There is still work to be done to maintain updated financial records. The above information is accurate at the time of submission of this quarterly report.  
	Potential Implementation: None in this quarter.


