TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Oregon Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(524)
	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31) X  
□Quarter 2 (April 1 – June 30)  
□Quarter 3 (July 1 – September 30) 
□Quarter 4 (October 1 – December 31)

	Project Title:Stormwater Management to Address Highway Runoff Toxicity Due to 6PPD-Quinone from Tire Rubber

	Name of Project Manager(s):
Kira Glover-Cutter
	Phone Number:
971.701.0051
	E-Mail: kira.m.glover-cutter@odot.oregon.gov

	Lead Agency Project ID:
N/A
	Other Project ID (i.e., contract #):
	Project Start Date:
January 2024


	Original Project End Date:
2028
	Current Project End Date:
2028
	Number of Extensions:
na




Project schedule status:
□ X On schedule	□ On revised schedule		□ Ahead of schedule		 □ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$960,000 (Port of Portland added)
	

	na




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	na
	na

	0%






	
Project Description:

This research aims to equip DOTs with a targeted approach for effectively managing 6PPD-q in highway runoff by 1) developing methods/criteria for identifying locations that need focused treatment, 2) developing a better understanding of the fate and transport of 6PPD and 6PPD-q, 3) developing cost-effective design guidance for stormwater treatment and management techniques with a focus on reducing the effects of 6PPD-q on receiving waters, and 4) evaluating the degree of 6PPD-q release from pavement products made from recycled tire materials. This research will also assist with providing regulatory agencies with a better understanding of DOT management options including the feasibility, limitations, and effectiveness of treatment methods.




	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

· Administrative process complete, FIMS enabled, Procurement process for RFP has been initiated, first draft of RFP estimated in February 2024.




	
Anticipated work next quarter:
· RFP released for project.




	
Significant Results:

na


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

na



	
Potential Implementation:  

Deliverables will include: 1) guidance and tools to identify priority locations along DOT roadway infrastructure for adding BMPs that treat 6PPD-q, 2) a summary of drainage and highway characteristics relating to the fate and transport of 6PPD-q, and 3) design criteria for cost-effective BMPs which treat 6PPD-q, and 4) an initial assessment of the potential for pavements containing recycled-tire-rubber materials to contribute 6PPD-q to receiving waters and what mitigation measures may be needed to reduce or eliminate 6PPD-q effects. 
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