TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Colorado Department of Transportation (CDOT)

INSTRUCTIONS:
Lead Agency contacts should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #

TPF-5(380)
	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
 Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	TPF Study Number and Title:
TPF 5(380) – Autonomous Maintenance Technology


	Lead Agency Contact:
David Reeves
	Lead Agency Phone Number:
303-757-9518
	Lead Agency E-Mail:
David.reeves@state.co.us


	Lead Agency Project ID:
5(380)
	Other Project ID (i.e., contract #):
	Project Start Date:
3/20/2018


	Original Project Start Date:
3/20/2018
	Original Project End Date:
3/20/2023
	If Extension has been requested, updated project End Date: 
3/20/2025




Project schedule status:
□ On schedule	On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Funds Expended
This Quarter
	          Percentage of Work 
           Completed to Date

	$452,937
	n/a
	60%




[bookmark: _heading=h.9q3wk16d8uhy]Current Projects:
	ID	PROJECT NAME	PI/VENDOR	Champion
	Status
	5380-18-01	Autonomous Maintenance Technology Pool Fund Management add on	Erika Miller - CSU	n/a
	ACTIVE
	5380-19-03	Development of ATMA/AIPV Deployment Guidelines Considering Traffic and Safety Impacts	Xianbiao (XB) Hu - PennState	Ashley Nylen
	ACTIVE
	5380-20-06	ATMA Documentation	Xianbiao (XB) Hu - PennState	Ashley Nylen
	CONTRACTS
	5380-21-07	ATMA Incident Form Workshop	All Clear	Tyler Weldon
	Complete
	5380-21-08	ATMA Cost-Benefits - Planning and Investing with informed Cost Benefit under Various Environments	Husain Aziz (PI)
Kansas State	Sally Mayer (KDOT)

	CONTRACTS
	5380-22-09	Literature Review Synthesizing the current and Potential ATMA Applications	Erika Miller - CSU	Jim Fox
	COMPLETE
	5380-22-10	Impact Performance of AIPV with TMA	Roger Bligh - Texas A&M	Larry Schwartz  (CalTrans)
Jim Fox (CDOT)
	CONTRACTS



	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Amended TPF 5(380) Pooled Fund Mission Statement to form a Pooled Fund Steering Committee 

Finalized Tool Kit

2023 Annual Peer Review

Begin transfer to Indiana DOT as lead state
























	
Anticipated work next quarter:


In the 1st quarter of 2024, the team plans to accomplish the following:

Continued monthly meetings

Quarterly report and project status

Maintaining and updating outwardly facing website

Continued work on all projects and contract projects 

Organizing Annual Autonomous Maintenance Technology (AMT) Peer Exchange






























	
Significant Results:

























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





























	
Potential Implementation:  
























TPF Program Standard Quarterly Reporting Format – 7/2011

