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Date:	_______4/22/2024_________________

Lead Agency (FHWA or State DOT):  ________FHWA__________________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #


NEW#: TPF-5(322) (Started 7/1/15)

OLD#: TPF – 5(029) (retired)
	Transportation Pooled Fund Program - Report Period:
  X Quarter 1 (January 1 – March 31)
  Quarter 2 (April 1 – June 30)
  Quarter 3 (July 1 – September 30)
  Quarter 4 (October 1 – December 31)

	Project Title: High Occupancy Vehicle (HOV)/Managed Use Lane (MUL)


	Name of Project Manager(s):
Greg Jones
	Phone Number:
404-895-6220
	E-Mail:
GregM.Jones@dot.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:



	Original Project End Date:
	Current Project End Date:

N/A
	Number of Extensions:





Project schedule status:
X On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule
Overall Project Statistics:
	                  Total Project Budget
	Funds Obligated this year
	          


	The current total budget for new projects is $323,333.



 
	

$182,000 was used to award the task order for Understanding     Managed Lanes Facilities Attractiveness and
Consumer Choice project. 

133,058 was used to award the task order for the Use of Data to Inform Managed Lanes Operational Decisions project. 

	




	Quarterly Project Stat
Project Description:

The pool fund effort was set up to combine multiple state resources to fund research in operational aspects of HOV and
Managed Use Lane projects. The group sets priorities for the research budgets and FHWA contracts to have the research performed.


NOTE: The Project # was changed effective 7/1/15 from TFP-5(029) to TPF – 5(322).  






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Quarterly Meeting 
· The quarterly meeting took place virtually on December 11th. 

Ongoing Research

· The Managed Lane Compliance research project work continued. Leidos delivered a draft synthesis report. Waiting on HOP editorial review.
· The Managed Lanes Facilities Attractiveness and Consumer Choice project work continued and Batelle completed stakeholder interviews. 
· The Use of Data to Inform Managed Lane Operational Decisions project work continued and is on schedule for a September completion data, with 508 compliance work to follow. 



	
Anticipated work next quarter:

The next annual meeting will take place on April 2nd and 3rd in the San Francisco Bay area at Caltrans District 4 HQ. 

Contractors from the Managed Lane Facilities Attractiveness project will be preparing case studies to see how travel demand management can supplement managed lanes. 

Contractors from the Use of Data to Inform Managed Lanes Decisions project are developing case strategies as well as a list of stakeholders. 




	
Significant Results:

There have been thirty-one (31) research efforts funded by this group that have helped advance the use of HOV and MUL projects throughout this country.

 Additional projects will be initiated once project funds are replenished.



	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

The current budget for new projects is now to $323,333 with all new contributions, 






	
Potential Implementation:  

The pooled fund identified a prioritized list of research projects and has begun two new research projects. Additional new projects were selected at the 2023 Annual Meeting. 

The next Annual meeting is being planned for April 2nd and 3rd 2024. 








TPF Program Standard Quarterly Reporting Format – 9/2011 (revised)

