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WORK CONDUCTED THIS QUARTER
· SOW and contract package completed – sent to contracts office
· Agenda set for TAC meeting – update provided in May to all TAC members
· 7 agency contributions missing, let all TAC members know of this issue
· AMR funding ready to go
· FMCSA funding done
· Remote TAC update meeting held


WORK PLANNED FOR NEXT QUARTER
· Contract out for bid
· Contractor selection
· TAC member and contractor initial meeting - remotely
· Conduct briefings for agencies
· All TAC member funding received
· Select corridors to study
· Write MOU draft for use for i-LST locations to be part of the study



SIGNIFICANT ISSUES
· TAC members funds needed from all PF members
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