


TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	_______10/2022__________________

Lead Agency (FHWA or State DOT):  ________FHWA__________________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #


TPF-5(489) 

	Transportation Pooled Fund Program - Report Period:
  Quarter 1 (January 1 – March 31)
  Quarter 2 (April 1 – June 30)
X Quarter 3 (July 1 – September 30)
 Quarter 4 (October 1 – December 31)

	Project Title:
Safety Service Patrol Standardization and Management Practices 


	Name of Project Manager(s):
Paul Jodoin, James Austrich
	Phone Number:
(202) 366-5465; (202) 366-0731

	E-Mail:
paul.jodoin@dot.gov
james.austrich@dot.gov 



	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:



	Original Project End Date:
	Current Project End Date:

N/A
	Number of Extensions:





Project schedule status:
X On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule
Overall Project Statistics:
	                  Total Project Budget
	Funds Obligated this year
	          


	The maximum 5 year budget for this project is $1,518,000 
from 4/4/22-4/3/2027



	Of this amount:
$365,000 has been contributed with a breakdown as follows:

1. Project management: $10,000
2. Administration of SSP PFS: $43,000
3. SSP PFS Research Planning and Management:
$90,000
4. SSP PFS Research Projects: $220,000
5. Outreach: $2,000
6. Synthesis Reports: $0

	




	Quarterly Project Stat
Project Description:

The pool fund effort was set up to combine multiple state resources to fund research in operational aspects of Safety Service Patrols. The group sets priorities for the research budgets and FHWA contracts to have the research performed.






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Quarterly Meeting 
· The next quarterly meeting is schedule for October 24th 

Ongoing Research
· A draft SOW for the research was submitted to the members for feedback
· A file sharing structure was created for members to share documents 



	
Anticipated work next quarter:

The pooled fund members will meet on October 24th to plan the ongoing research and discuss the direction of the pooled fund 







	
Significant Results:

The pooled fund has established a file sharing structure and members have begun contributing documents to inform the research 







	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

N/A 





	
Potential Implementation:  

The pooled fund has developed an outline for a synthesis report: Proven Vehicle Set-Ups and Roadway Layouts for Effective Response that aims to be a single consolidated resource to describe and classify roadway response layouts and vehicle loadouts from existing SSP programs. This document is intended to be used as a reference for transportation agencies seeking to create, improve, or standardize parts of their SSP program. 
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