


TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	_______5/17/2023__________________

Lead Agency (FHWA or State DOT):  ________FHWA__________________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #


TPF-5(489) 

	Transportation Pooled Fund Program - Report Period:
  X Quarter 1 (January 1 – March 31)
  Quarter 2 (April 1 – June 30)
 Quarter 3 (July 1 – September 30)
  Quarter 4 (October 1 – December 31)

	Project Title:
Safety Service Patrol Standardization and Management Practices 


	Name of Project Manager(s):
Paul Jodoin, James Austrich
	Phone Number:
(202) 366-5465; (202) 366-0731

	E-Mail:
paul.jodoin@dot.gov
james.austrich@dot.gov 



	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:



	Original Project End Date:
	Current Project End Date:

N/A
	Number of Extensions:





Project schedule status:
X On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule
Overall Project Statistics:
	                  Total Project Budget
	Funds Obligated this year
	          


	The maximum 5 year budget for this project is $1,518,000 
from 4/4/22-4/3/2027



	Of this amount:
$475,000 has been contributed so far 
	




	Quarterly Project Stat
Project Description:

The pool fund effort was set up to combine multiple state resources to fund research in operational aspects of Safety Service Patrols. The group sets priorities for the research budgets and FHWA contracts to have the research performed.






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Ongoing Research
· Work on the draft SOW continued 
· Members continued to upload files to the filesharing structure to inform the research 

Planning for Annual Meeting
· The members were surveyed and agreed to hold the annual meeting in North Carolina on May 3rd and 4th




	
Anticipated work next quarter:

The next annual meeting will be hosted in person by North Carolina DOT on May 3rd and 4th 






	
Significant Results:

The pooled fund has begun meeting on a regular basis and has planned their first in person Meeting for May 3rd and 4th, hosted by NCDOT in Raleigh. 

The pooled fund has developed an outline for the synthesis report, Proven Vehicle Set-Ups and Roadway Layouts for Effective Response, which will be the deliverable for Phase 1 of the initial PFS research project.






	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

N/A 





	
Potential Implementation:  

The pooled fund has developed an outline for a synthesis report: Proven Vehicle Set-Ups and Roadway Layouts for Effective Response that aims to be a single consolidated resource to describe and classify roadway response layouts and vehicle loadouts from existing SSP programs. This document is intended to be used as a reference for transportation agencies seeking to create, improve, or standardize parts of their SSP program. 









TPF Program Standard Quarterly Reporting Format – 9/2011 (revised)

