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WORK CONDUCTED THIS QUARTER
· Contract package reviews completed
· Contract award made to Guidehouse who has 3 sub-contractors listed: SRF Consulting, Applied research Associates (ARA) and CLR Analytics 
· Agenda planned for kick off TAC meeting to be held in the next quarter
· Contributions missing or partially missing from numerous agencies, all TAC members know of this issue
· AMR funding ready to go
· FMCSA funding ready to go
· Initial Guidehouse team with FHWA meeting held 


WORK PLANNED FOR NEXT QUARTER
· TAC member and contractor initial kick-off meeting - remotely
· Conduct briefings for agencies
· All TAC member funding received
· Select corridors to study
· Write MOU draft for use for i-LST locations to be part of the study



SIGNIFICANT ISSUES
· TAC members funds needed from all PF members
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