TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Virginia DOT (VDOT)                                                                    .

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(518) Implementation of Structural Data from 
Traffic Speed Deflection Devices


	Transportation Pooled Fund Program - Report Period:
 Quarter 1 (January 1 – March 31)
 Quarter 2 (April 1 – June 30)
  Quarter 3 (July 1 – September 30)
 Quarter 4 (October 1 – December 31)

	Project Title:

Implementation of Structural Data from Traffic Speed Deflection Devices


	Name of Project Manager(s):
Brian Diefenderfer
	Phone Number:
(434) 293-1944
	E-Mail
brian.diefenderfer@vdot.virginia.gov

	Lead Agency Project ID:

	Other Project ID (i.e., contract #):
467764 (VT)
	Project Start Date:
2/1/2024

	Original Project End Date:
9/30/2028
	Current Project End Date:
9/30/2028
	Number of Extensions:
--



Project schedule status:
·  On schedule	 On revised schedule		 Ahead of schedule		 Behind schedule

Overall Project Statistics:
	Total Project Budget
	Total Cost to Date for Project
	Percentage of Work
Completed to Date

	$4,494,000*
	$ 
	%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$ ( %)
	$ 
	%




* Committed; the actual contracted budget is $1,035,000(VTTI)

	Project Description:
The objectives of this follow-on pooled fund study include continuation of an existing research consortium that focuses on providing participating agencies guidance on how to specify and implement TSDD data within their respective pavement management systems and processes. Specific tasks within this multi-year program will be developed in cooperation with the partner agencies.




	Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):
· Conducted a Kick off TAC meeting on January 12, 2024 (in conjunction with the final TAC meeting for TPF-5(385)





	Anticipated work next quarter:
· Schedule a virtual activity planning TAC meeting 
· Start the planning for the 3rd symposium in September/ October 2024




	Significant Results:





	Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).






	Potential Implementation:  
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