TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT


	Lead Agency (FHWA or State DOT):	
	Michigan Department of Transportation



INSTRUCTIONS:
Lead Agency contacts should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)
TPF-5(532)

	Transportation Pooled Fund Program - Report Period:
☒Quarter 1 (January 1 – March 31)
☐Quarter 2 (April 1 – June 30)
☐Quarter 3 (July 1 – September 30)
☐Quarter 4 (October 1 – December 31)

	TPF Study Number and Title:
TPF-5(532) MAASTO Connected Automated Vehicle (CAV) Steering Committee


	Lead Agency Contact:
André D. Clover
	Lead Agency Phone Number:
517-749-9001
	Lead Agency E-Mail
clovera@michigan.gov


	Lead Agency Project ID:
OR23-309
	Other Project ID (i.e., contract #):
Click or tap here to enter text.
	Project Start Date:
6/24/2024


	Original Project Start Date:
6/24/2024
	Original Project End Date:
12/31/2028
	If Extension has been requested, 
updated project End Date: 
Click or tap to enter a date.




Project schedule status:
	☐On schedule
	☒On revised schedule
	☐Ahead of schedule
	☐ Behind schedule




Overall Project Statistics:
	Total Project Budget
	Total Funds Expended
This Quarter
	Percentage of Work
Completed to Date

	$1,500,000.00	$0.00	0




Project Description:
	The intended purpose of the proposed TPF study is to support a collaborative research and project consortium
on the topic of CAV technology. There is a need to establish a common strategic direction for advancing CAV’s 
deployments amongst its member states.  This proposed pooled fund project will focus on movement toward
resolution of a common direction for the body of ten states; Illinois, Indiana, Iowa, Kansas, Kentucky, Michigan,
Minnesota, Missouri, Ohio, and Wisconsin in the Region.




















Progress this Quarter
(includes meetings, work plan status, contract status, significant progress, etc.):
	The lead agency is in the process of scoring and securing five vendors under contract to perform services as 
directed to accomplish the study’s goals and fulfill all identified project objectives approved by the Technical
Advisory Committee members (CAV Steering Committee).


























Anticipated work for next quarter:
	Continue to secure the recommended selected vendors under contract.
















Significant Results:
	
NA


















Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).
	
NA



























	























Potential Implementation:  
As identified by the CAV Steering Committee members.
TPF Program Standard Quarterly Reporting Format – 7/2011

