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WORK CONDUCTED THIS QUARTER

1. Project kick-off meeting held with FHWA and contractors (Guidehouse and 3 sub-contractors: SRF Consulting, Applied research Associates (ARA) and CLR Analytics)
1. Held TAC kick-off meeting
1. Finalized project Work Plan 
1. Finalized Quality Control Plan
1. Began drafting Sensor Location Agreement (SLA) Memorandum of Understanding (MOU) template and communicated regarding technical considerations of deployments
1. Collected data to support corridor/site selection work
1. Developed online mapping application to support corridor/site selection process

WORK PLANNED FOR NEXT QUARTER

1. Hold quarterly TAC meeting
1. Complete draft Sensor Location Agreement (SLA) MOU template for use for i-LST locations to be part of the study
1. Develop preliminary corridor deployment options with the TAC for review and comment
1. Coordinate with select Pooled Fund states regarding potential deployments and related technical considerations
1. Distribute draft SLA template to the TAC for review and comment
1. Identify potential corridors as candidates for early deployment


SIGNIFICANT ISSUES
· TAC members funds needed from several PF members
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