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WORK CONDUCTED THIS QUARTER

· Held quarterly TAC meeting
· Finalized and distributed Sensor Location Agreement (SLA) MOU template after TAC review and comment
· Development of preliminary corridor deployment options and presentation to the TAC for review and comment
· Coordination with select Pooled Fund states regarding potential deployments and related technical considerations
· Identified three potential corridors as candidates for early deployment

WORK PLANNED FOR NEXT QUARTER

· Hold quarterly TAC meeting
· Hold meetings to discuss corridor deployments with representatives from the specific States
· Collect detailed corridor/site information to populate SLA MOUs and develop detailed site deployment plans
· Begin finalizing SLA MOUs and obtain signatures from all relevant parties
· Begin equipment procurement 
· Schedule travel and possibly begin conducting deployments


SIGNIFICANT ISSUES
· TAC members funds needed from several PF members
· Need to finalize SLA MOUs so deployments can begin
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