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	For Quarter Ending: 09/30/2009
	Other Project Numbers addendum IHRB etc: 
	Principal Investigator Name: Daniel V. McGehee
	CoPrincipal Investigator Name: Cher Carney, Michelle Reyes
	Principal Investigator Organization NameAddress: Human Factors and Vehicle Safety Research Division, University of Iowa, Public Policy Center, 205 South Quad, Iowa City, IA 52242
	DOT Office: 
	DOT Contact Name: Carol Culver
	Email Address_3: 
	Project Start Date: April 1st, 2009
	Original Project End Date: 03/31/13
	Extended Project End Date: 
	Dollars Allocated: 180
	Dollars Paid: 
	Percent Project Completed: 
	Scheduled Start Date3: 08/01/2009
	Scheduled Start Date4: 09/01/2009
	Scheduled End Date4: 
	Date Completed4: 
	Scheduled Start Date5: 10/31/2009
	Scheduled End Date5: 
	Date Completed5: 
	Scheduled Start Date6: 11/01/2009
	Scheduled End Date6: 
	Date Completed6: 
	Scheduled Start Date7: 
	Scheduled End Date7: 
	Date Completed7: 
	Scheduled Start Date8: 
	Scheduled End Date8: 
	Date Completed8: 
	Scheduled Start Date9: 
	Scheduled End Date9: 
	Date Completed9: 
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	Date Completed12: 
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	Scheduled Start Date14: 
	Scheduled End Date14: 
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	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Scott Falb, Iowa DOT
	Email AddressesRow1: scott.falb@dot.iowa.gov
	Technical Advisory Committee NamesRow2: Steve Buckley, Kansas DOT
	Email AddressesRow2: buckley@ksdot.org
	Technical Advisory Committee NamesRow3: Dave Huft, South Dakota DOT
	Email AddressesRow3: dave.huft@state.sd.us
	Technical Advisory Committee NamesRow4: 
	Email AddressesRow4: 
	Technical Advisory Committee NamesRow5: 
	Email AddressesRow5: 
	Technical Advisory Committee NamesRow6: 
	Email AddressesRow6: 
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	Email AddressesRow7: 
	Technical Advisory Committee NamesRow8: 
	Email AddressesRow8: 
	Technical Advisory Committee NamesRow9: 
	Email AddressesRow9: 
	Technical Advisory Committee NamesRow10: 
	Email AddressesRow10: 
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: 
	PI Concerns Problems Needs or NoCost Extension Requests: None at this time.
	Project Progress ToDate and other Pertinent Information: July 2009Full approval from the IRB and NIH were receivedRecruiting has begun through the driver education class. A presentation was made and several students signed up for more information. Meetings with freshman and sophomore orientation will scheduled in August.August 2009The month of August was dedicated to subject recruitment. Since school started in August, freshman and sophomore orientation classes were targeted. UI staff also worked with school administrators to circulate a letter to all parents of students aged 14-16. A letter was prepared (attached) and sent out to 400 parents in the rural school districts.A final budget estimate was also received from DriveCam. Their system price increased by 60% relative to the previous estimates. This will reduce the number of systems that can be purchased for the initial data collection from 30 to 20. We will see additional funding from other partners to make up the difference. 
	Project Number: 1001
	Title: The use of video feedback in novice 14½ year-old drivers: the million-mile study
	Task 1: Finalize test plan
	Task 2: Obtain Institutional Review Board (IRB) approval
	Task 3: Recruit teen participants (ongoing through end of study)
	Task 4: Instrument teen vehicles (ongoing through end of study)
	Task 5: Baseline data collection (ongoing)
	Task 6: Data collection with feedback (ongoing)
	Task 7: Data analysis
	Task 8: Final reporting
	Task 9: 
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	Task 11: 
	Task 12: 
	Task 13: 
	Task 14: 
	Task 15: 
	Task 16: 
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	Task 19: 
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	Scheduled Start Date1: 04/01/2009
	Scheduled End Date2: 07/01/2009
	Scheduled End Date3: 
	Date Completed2: 08/01/2009
	Date Completed3: 
	Date Completed1: 05/01/2009
	Scheduled End Date1: 05/01/2009
	PI Email Address: daniel-mcgehee@uiowa.edu
	Co-PI Email Address_2: Cher-carney@uiowa.edu; michelle-reyes@uiowa.edu


