


TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Virginia DOT (VDOT)                                                                    .

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e., SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(463) Pavement Surface Properties 
Consortium: Phase III - Managing the Pavement 
Properties for Improved Safety



	Transportation Pooled Fund Program - Report Period:
 Quarter 1 (January 1 – March 31)
 Quarter 2 (April 1 – June 30)
 Quarter 3 (July 1 – September 30)
 Quarter 4 (October 1 – December 31)

	Project Title:
Pavement Surface Properties Consortium Phase III


	Name of Project Manager(s):
Harikrishnan Nair
	Phone Number:
(434) 293-1948
	E-Mail
harikrishnan. nair@VDOT.Virginia.gov

	Lead Agency Project ID:
82650
	Other Project ID (i.e., contract #):
467191 (VT)
	Project Start Date:
1/01/2021

	Original Project End Date:
9/30/2026
	Current Project End Date:
9/30/2026
	Number of Extensions:
--



Project schedule status:
·  On schedule	 On revised schedule		 Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$1,750,000*
	$1,283,284
		73%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$120,691 (7%)
	$120,691
	73%



* Committed; includes direct transfer from Arkansas DOT.  The actual contracted budget is $1,590,000 (VTTI).


	Project Description:
This applied research effort focuses on enhancing the level of service provided by the roadway transportation system by optimizing pavement surface characteristics.  Phases I and II included regular verification and validation of the participants’ equipment, opportunities for technology transfer, and the accumulation of a significant body of knowledge on the measurement of pavement surface properties and the integration of these measurements into the next generation of pavement asset management systems.  The objective this phase is: (1) to continuing to support the implementation of asset management approaches and tools that help improve the safety of our road networks by reducing the number of crashes and related fatalities, and (2) to bring pavement design and evaluation experts together with maintenance and safety professionals to maximize the contribution of the pavement community Towards Zero Deaths on US highways.



	Progress this Quarter (includes meetings, work plan status, contract status, noteworthy progress, etc.):
· From April 28 to May 1, 2025, 11 members representing 11 states from the pooled fund participated in the 2025 Road Profiler’s Users Group (RPUG) Conference in Denton, Texas. During the conference, several presentations were made by CSRI:
· On April 28, the pooled fund held the Technical Advisory Committee meeting to discuss several TAC topics and listen to the presentations listed below. The meeting had 82 attendees.
· Gerardo Flintsch gave a presentation to show the financial details of the pooled fund.
· Ahmad Alhasan, Physical Interpretation of Contactless Energy-Based Tire-Pavement Friction Models.
· John Senger, Illinois DOT (ICART expansion plans).
· Alex Mucci, Kentucky DOT (HFST applications in Kentucky).
· Jim Poorbaugh, Mississippi DOT (ISAVE experience in Mississippi).
· Bryan Wilson, TTI (Texas Friction Calibration Center).
· Shane Underwood, NCSU (Characterization of skid resistance and safety).
· Edgar de León Izeppi, (Light-weight aggregate chip seal applications).
· Edgar de León Izeppi and John Senger informed the pooled fund of the upcoming Macrotexture Network Level Measurement Comparisons to be held at the Illinois Certification and Research Track (ICART – US 50 between Breese and Trenton, Illinois) on June 23-26, 2025. 
· After all invited guests and others departed the meeting, the state representatives from the Pooled Fund States discussed the continuation of the pooled fund that will end in 2026. All the attendees confirmed that they would be willing to support the continuation for another 5-year period. The only other topic discussed was to approve the inclusion of a permanent second member of each state to be invited to participate in RPUG starting in 2026.
· The Pooled Fund TAC members held a virtual meeting on June 11, 2025, to discuss the two topics detailed below:
· Edgar de León Izeppi gave a brief update about the FHWA Grip Tester Loan Program. This program was started in 2007 as part of the support that FHWA has provided the pooled fund to help and advance the use of continuous friction measuring equipment (CFME) in the US. This program will be restarted with funds from the commitment received from FHWA in 2024 to acquire a new data acquisition system that will work with a new updated data acquisition system which was approved unanimously by the pooled fund members. FHWA will receive the result of the support efforts periodically and reported to the Pooled Fund in these reports that are done quarterly. CSRI is currently supervising the refurbishment of the unit with the manufacturer and will then head to Phoenix to deliver to the Maricopa County DOT which will use it in their friction data collection program.
· Edgar de León Izeppi and John Senger asked for the approval of the pooled fund members to allow them to use funds to buy the lunch for the attendees that will be helping CSTI to gather the data at ICART during the days of the event. The number of attendees is expected to be between 10-12 for the 2-3 days of data collection. This motion was approved unanimously by the members.
· The Macrotexture Rodeo in ICART was held from June 23-26, 2025, with the devices listed below. Ten attendees participated from CSRI, NCSU, SSI, Pathways and Illinois DOT. The results will be presented to the group in a virtual meeting.
· Static or walk behind devices:
· AMES Texture Analyzer (3 devices)
· TM2 from WDM Inc.
· High Speed devices:
· SCRIM (line laser and single-spot)
· Pathways (line laser)
· SSI (line laser)
· CSRI continued working on the report for demonstration of CFME for Arkansas DOT. The analysis process has been delayed but it is expected to be ready in the next quarter.


	Anticipated work for next quarter:
The Grip Tester Loan Program will be reactivated in this quarter in Phoenix when this unit will be delivered to Maricopa County DOT after the refurbishing work has been completed and CSRI updates the data acquisition system from the manufacturer.
CSRI will make a presentation to the Florida DOT on July, 2025, about the measurements made in Florida on January 6-10, 2025, in three locations that were part of the FHWA CPFM project as reported in a previous report.
CSRI is trying to install a section of LWA in a project in Virginia. Edgar de León Izeppi will be making a presentation at the Midwest Pavement Preservation Conference in Omaha, Nebraska on September 17, 2025, about the results of the measurements made with the Pavement Friction Management (PFM) and Continuous Pavement Friction Measurement (CPFM) to Intersection Safety Focus States in South and North Carolina in January of 2025. This is part of the initiative to promote and report on the excellent friction properties of this aggregate on chip seal pavements.
Schedule an online meeting with the pooled fund members to review the advances to the initiatives being made to the certification efforts for friction and macrotexture proposed under the FHWA initiative that will include the certification center in Texas and in ICART in the future. It is expected to have preliminary results of the Macrotexture 2025 Rodeo.
CSRI was asked to help do another Continuous Friction Workshop for TRB 2026 and is currently waiting to see what is going to be the result of the reorganization of the TRB organization and committees. As soon as the workshop is confirmed, CSRI will continue to help in this effort.




	Significant Results:




	Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).






	Potential Implementation:  
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