


TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): Virginia DOT (VDOT)                                                                    

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e., SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(463) Pavement Surface Properties 
Consortium: Phase III - Managing the Pavement 
Properties for Improved Safety



	Transportation Pooled Fund Program - Report Period:
 Quarter 1 (January 1 – March 31)
 Quarter 2 (April 1 – June 30)
 Quarter 3 (July 1 – September 30)
 Quarter 4 (October 1 – December 31)

	Project Title:
Pavement Surface Properties Consortium Phase III


	Name of Project Manager(s):
Harikrishnan Nair
	Phone Number:
(434) 293-1948
	E-Mail
harikrishnan. nair@VDOT.Virginia.gov

	Lead Agency Project ID:
82650
	Other Project ID (i.e., contract #):
467191 (VT)
	Project Start Date:
1/01/2021

	Original Project End Date:
9/30/2026
	Current Project End Date:
9/30/2026
	Number of Extensions:
--



Project schedule status:
·  On schedule	 On revised schedule		 Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$1,850,000*
	$1,427,841
		77%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$144,557 (8%)
	$144,557
	77%



* Committed; includes direct transfer from Arkansas DOT.  The actual contracted budget is $1,590,000 (VTTI).


	
Project Description:
This applied research effort focuses on enhancing the level of service provided by the roadway transportation system by optimizing pavement surface characteristics.  Phases I and II included regular verification and validation of the participants’ equipment, opportunities for technology transfer, and the accumulation of a significant body of knowledge on the measurement of pavement surface properties and the integration of these measurements into the next generation of pavement asset management systems.  The objective this phase is: (1) to continuing to support the implementation of asset management approaches and tools that help improve the safety of our road networks by reducing the number of crashes and related fatalities, and (2) to bring pavement design and evaluation experts together with maintenance and safety professionals to maximize the contribution of the pavement community Towards Zero Deaths on US highways.




	
Progress this Quarter (includes meetings, work plan status, contract status, noteworthy progress, etc.):
· The FHWA SCRIM was used by the project “Pavement Friction Management (PFM) and Continuous Pavement Friction Measurement (CPFM) to Intersection Safety Focus States” to make CPFM measurements in Florida on January 2025. A second presentation was organized on August 3 to complete this work. All the questions were answered at the second meeting and the data and results shared.
· CSRI was approached by the representative of the Illinois DOT in the pooled fund to coordinate the collection of approximately 2,000 miles of CPFM measurements within District 6 in Illinois with the FHWA SCRIM. CSRI requested the maps and files of the routes to be collected to organize this request and started planning the measurements.
· As part of the initiative to use more LWA in preservation applications, Edgar de León Izeppi made a presentation at the Midwest Pavement Preservation Conference in Omaha, Nebraska on September 16, 2025, about the results of the measurements from Kansas, South Carolina, and North Carolina. Bob Rea from the Nebraska DOT made an introductory presentation about the use of LWA in Nebraska.
· The updates for the Grip Tester have been finished and this unit will be delivered to MCDOT at the beginning of October. CSRI personnel will be traveling to Phoenix to provide the necessary training for data collection. 
· CSRI continued working on the Report for Arkansas DOT. The analysis process has been completed, and the final report will be edited and presented to the DOT in the following quarter.
· CSRI continued working on the macrotexture data collected at the ICART facility in June and will schedule a meeting in early October with all the members of the Pooled Fund to present the results.




	
Anticipated work for next quarter:
CSRI will complete the Report for Arkansas DOT.
CSRI will deliver the Grip Tester to Maricopa DOT in Arizona.
The data collection in Illinois will be completed in this quarter for the 2,000 miles requested from District 6. This work will also include training on the use of the processing and analysis tools for the SCRIM to the DOT.


	
Significant Results:




	Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).





	
Potential Implementation:  
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